Cronoprogramma di attuazione				
Milestone	**Descrizione Milestone**	*Annualità 1* Anno 2027	*Annualità 2* Anno 2028	*Annualità 3* Anno 2029
M1.1	*Definition of representative scenarios (M6)*			
M1.2	*Risk analysis for environmental loads (M12)*			
M1.3	*Risk analysis for traffic loads (M18)*			
M1.4	*Threat modelling and risk analysis for cyber exposure (M24)*			
M2.1	*Low-Cost Sensing Kit Prototype Defined and Integrated (M18)*			
M2.2	*Multi-Vehicle Experimental Validation Completed (M36)*			
M3.1	*SHM and Complementary Data Integration Framework Defined (M12)*			
M3.2	*Suitable Infrastructure Monitoring Methodologies Identified (M36)*			
M4.1	*Digital platform architecture, data formats and interfaces (M12)*			
M4.2	*Final version of connected mobility platform and services (M36)*			
M5.1	*Cybersecurity Framework (M12)*			
M5.2	*Secure V2X and cloud communications (M24)*			
M5.3	*End-to-end Cybersecurity Architecture (M36)*			
M6.1	*Use Cases Definition (M18)*			
M6.2	*Demonstration and System Performance Report (M36)*			
M7.1	*Communication, dissemination & exploitation strategy (M12)*			
M7.2	*Communication, dissemination & exploitation final report (M36)*			

Cronopramma delle rendicontazioni

Piano dei costi	***Annualità 1***	***Annualità 2***	***Annualità 3***		**Totale**
Milestone	**M1.1, M1.2, M3.1, M4.1, M5.1, M7.1**	**M1.3, M1.4, M2.1, M5.2, M6.1**	**M2.2, M3.2, M4.2, M5.3, M6.2, M7.2**		
MOST	**74.912,32€**	**74.912,32€**	**74.912,32€**		**224.736,96 €**
Ricerca Industriale					- **€**
Sviluppo Sperimentale					- **€**
Poli d'innovazione	*74.912,32€*	*74.912,32€*	*74.912,32€*		*224.736,96 €*
RETURN	**20.000,00€**	**34.273,18€**	**34.273,18€**		**88.546,36 €**
Ricerca Industriale					- **€**
Sviluppo Sperimentale					- **€**
Poli d'innovazione	*20.000,00€*	*34.273,18€*	*34.273,18€*		*88.546,36 €*
SERICS	**29.815,10€**	**29.815,10€**	**29.815,10€**		**89.445,31 €**
Ricerca Industriale					- **€**
Sviluppo Sperimentale					- **€**
Poli d'innovazione	*29.815,10€*	*29.815,10€*	*29.815,10€*		*89.445,31 €*
MICS	**20.226,33€**	**20.226,33€**	**20.226,33€**		**60.678,98 €**
Ricerca Industriale					- **€**
Sviluppo Sperimentale					- **€**
Poli d'innovazione	*20.226,33€*	*20.226,33€*	*20.226,33€*		*60.678,98 €*
PIRELLI	**727.985,43 €**	**532.068,71 €**	**370.187,79 €**		**1.630.241,93 €**
Ricerca Industriale	*727.985,43 €*	*532.068,71 €*	*370.187,79 €*		*1.630.241,93 €*
Sviluppo Sperimentale					- **€**
Poli d'innovazione					- **€**
AUTOSTRADE PER L'ITALIA SpA	**608.916,35 €**	**399.749,76 €**	**336.249,76 €**		**1.344.915,88 €**
Ricerca Industriale	*608.916,35 €*	*399.749,76 €*	*336.249,76 €*		*1.344.915,88 €*
Sviluppo Sperimentale					- **€**
Poli d'innovazione					- **€**
UNIMORE	**320.000,00€**	**193.531,91€**	**100.000,00€**		**613.531,91 €**
Ricerca Industriale	*320.000,00€*	*193.531,91€*	*100.000,00€*		*613.531,91 €*
Sviluppo Sperimentale					
Poli d'innovazione					
POLIMI	**336.371,89 €**	**121.500,00 €**	**121.500,00 €**		**579.371,89 €**
Ricerca Industriale	*336.371,89 €*	*121.500,00€*	*121.500,00€*		*579.371,89 €*
Sviluppo Sperimentale					
Poli d'innovazione					
UNIGE	**256.974,14€**	**175.974,14€**	**145.974,14€**		**578.922,42 €**
Ricerca Industriale	*256.974,14€*	*175.974,14€*	*145.974,14€*		*578.922,42 €*
Sviluppo Sperimentale					- **€**
Poli d'innovazione					
UNIBO	**344.135,54€**	**124.135,54€**	**124.135,54€**		**592.406,63 €**
Ricerca Industriale	*344.135,54€*	*124.135,54€*	*124.135,54€*		*592.406,63 €*
Sviluppo Sperimentale					
Poli d'innovazione					
TOT Previsioni di spesa	**2.739.337,11€**	**1.706.187,00€**	**1.357.274,17€**		**5.802.798,27 €**
Piano delle erogazioni	**I anticipazione pari a 80%**			**Saldo 20%**	**4.761.493,03 €**
	3.809.194,42€			**952.298,61 €**	