Cronoprogramma di attuazione				
Milestone	*Descrizione Milestone*	*Annualità 1* Anno 2027	*Annualità 2* Anno 2028	*Annualità 3* Anno 2029
M1	*Integrating the HUB's competencies and components to support the project BioVALUE - year 1:* mapping stakeolders and their expertise, coordinating and favouring interactions and cooperation between the HUBs			
M2	*Coordination of valorisation activities and definition of transfer pathways - year 2:* set in procedures for valorising results by strengthening of the Biovalue network			
M3	*Support for validation in an operational environment and impact assessment - year 3:* definition of impact indicators and estimate the impact of the solutions adopted, *and valorisation of results*			
M4.1	*Validation of Standardised Biodiversity Metrics and Certification Systems - year 1:* developing biodiversity metrics and ecological baselines			
M4.2	*Validation of Standardised Biodiversity Metrics and Certification Systems - year 2:* scientific validation phase and pilot case studies			
M4.3	*Validation of Standardised Biodiversity Metrics and Certification Systems - year 3:* defining a national reference framework to enable biodiversity gains through conservation and restoration interventions			
M5.1	*Biodiversity Technologies and AI-based Digital Platforms - year 1:* software architecture, computational infrastructure and interoperability with the existing digital assets developed by the participating partners.			
M5.2	*Biodiversity Technologies and AI-based Digital Platforms - year 2:* multimodal AI model development			
M5.3	*Biodiversity Technologies and AI-based Digital Platforms - year 3:* operational testing and validation within the project Living Labs.			
M6.1	*Territorial Living Labs, Nature Credits and Market Development - year 1:* establishing territorial Living Labs, preparing pilot sites and baseline ecological assessments and monitoring			
M6.2	*Territorial Living Labs, Nature Credits and Market Development - year 2:* implementing restoration actions and regenerative agricultural practices.			
M6.3	*Territorial Living Labs, Nature Credits and Market Development - year 3:* large-scale validation of the complete Nature Credits value chain			

Cronopramma delle rendicontazioni		Annualità 1	Annualità 2	Annualità 3		
Piano dei costi		Anno 2027	Anno 2028	Anno 2029		Totale
Milestone		M1, M4.1, M5.1, M6.1	M2, M4.2, M5.2, M6.2	M3, M4.3, M5.3, M6.3		5.796.865,23 €
Soggetto HUB-NBFC scarl		118.000,00 €	140.463,40 €	200.000,00 €		458.463,40 €
Ricerca Industriale		- €				- €
Sviluppo Sperimentale		- €				- €
Poli d'Innovazione		118.000,00 €	140.463,40 €	200.000,00 €		458.463,40 €
Soggetto RAISE scarl		79.938,33 €	39.973,17 €	59.878,07 €		179.789,57 €
Ricerca Industriale						- €
Sviluppo Sperimentale						- €
Poli d'Innovazione		79.946,34 €	39.973,17 €	59.878,07 €		179.797,58 €
Soggetto FAIR foundation		79.789,57 €	30.000,00 €	70.000,00 €		179.789,57 €
Ricerca Industriale						- €
Sviluppo Sperimentale						- €
Poli d'Innovazione		79.789,57 €	30.000,00 €	70.000,00 €		179.789,57 €
Soggetto MUSA scarl		100.000,00 €	39.894,78 €	39.894,79 €		179.789,57 €
Ricerca Industriale		- €				- €
Sviluppo Sperimentale						- €
Poli d'Innovazione		100.000,00 €	39.894,78 €	39.894,79 €		179.789,57 €
Soggetto Scuola Superiore di Studi Universitari e di Perfezionamento Sant'Anna		112.583,33 €	187.688,18 €	206.735,08 €		507.006,59 €
Ricerca Industriale		99.745,50 €	100.266,12 €	80.460,11 €		280.471,73 €
Sviluppo Sperimentale		12.837,83 €	87.422,06 €	126.274,97 €		226.534,86 €
Poli d'Innovazione						- €
Soggetto Università degli Studi di Milano-Bicocca		189.359,36 €	164.454,00 €	109.819,00 €		463.632,36 €
Ricerca Industriale		92.500,00 €	86.946,00 €	53.830,97 €		233.276,97 €
Sviluppo Sperimentale		96.859,36 €	77.508,00 €	55.988,03 €		230.355,39 €
Poli d'Innovazione						- €
Soggetto Politecnico di Milano		150.000,00 €	178.805,35 €	82.013,82 €		410.819,17 €
Ricerca Industriale		95.000,00 €	112.500,00 €	37.013,82 €		244.513,82 €
Sviluppo Sperimentale		55.000,00 €	66.305,35 €	45.000,00 €		166.305,35 €
Poli d'Innovazione						- €
Soggetto Trusticert srl		115.000,00 €	150.000,00 €	125.592,85 €		390.592,85 €
Ricerca Industriale		105.000,00 €	100.000,00 €	60.189,62 €		265.189,62 €
Sviluppo Sperimentale		10.000,00 €	50.000,00 €	65.403,23 €		125.403,23 €
Poli d'Innovazione						- €
Soggetto Bio4Dreams SpA		207.729,06 €	227.146,19 €	267.427,76 €		702.303,01 €
Ricerca Industriale		156.192,18 €	142.609,31 €	137.188,22 €		435.989,71 €
Sviluppo Sperimentale		51.536,88 €	84.536,88 €	130.239,54 €		266.313,30 €
Poli d'Innovazione						- €
Soggetto Fast Computing srl SB		100.000,00 €	455.224,01 €	35.609,46 €		590.833,47 €
Ricerca Industriale		100.000,00 €	315.224,01 €	- €		415.224,01 €
Sviluppo Sperimentale		- €	140.000,00 €	35.609,46 €		175.609,46 €
Poli d'Innovazione						- €
Bonifiche Ferraresi - Agricola S.r.l.		238.192,04 €	386.408,58 €	371.433,60 €		996.034,22 €
Ricerca Industriale		211.618,15 €	302.681,57 €	284.864,92 €		799.164,64 €
Sviluppo Sperimentale		26.573,89 €	83.727,01 €	86.568,68 €		196.869,58 €
Poli d'Innovazione						- €
Soggetto Babelscape srl		181.077,39 €	331.833,86 €	224.900,20 €		737.811,45 €
Ricerca Industriale		144.422,35 €	234.834,92 €	93.364,56 €		472.621,83 €
Sviluppo Sperimentale		36.655,04 €	96.998,94 €	131.535,64 €		265.189,62 €
Poli d'Innovazione						- €
TOT Previsioni di spesa		1.671.669,08 €	2.331.891,52 €	1.793.304,63 €		5.796.865,23 €

Piano delle erogazioni	I anticipazione 80 %	II anticipazione 10%		Saldo 10%	€ 4.748.224,59
	3.798.579,67€	474.822,46€	-	474.822,46 €	4.748.224,59 €