



Ministero dell'Università e della Ricerca

Segretariato Generale
Direzione generale della ricerca

Allegato C

Cronoprogramma di attuazione																	
Ambito di Attività	Descrizione Obiettivo Ambito di Attività	T0	giu-24	nov-24	dic-24	mag-25	giu-25	nov-25	dic-25	mag-26	giu-26	nov-26	dic-26	mag-27	TF	Costo Ambito di Attività (€)	Agevolazioni (€)
Ricerca Fondamentale	Technical specifications refinement; Platform technology assessment definition; Pre-clinical assessment definition; Technological refinement ; Clinical validation; Documentsfor clinical validation															369.697,00 €	369.697,00 €
Ricerca Industriale	Exploitation strategy analysis, IP analysis; Risk analysis, market analysis; Quality management definition; implementation IP protection strategy; Business model definition; Business model application,IP protection implementation															1.108.126,02 €	1.108.126,02 €
Sviluppo Sperimentale	Labelling pathway; Platformiterative development ; Risk analysis; Quality management; Veterinary validation															358.998,94 €	358.998,94 €
																1.836.821,96 €	1.836.821,96 €
Cronoprogramma delle agevolazioni																	
Cronoprogramma delle rendicontazioni																Totale	
				249.335,59 €		360.752,72 €		330.198,57 €		330.198,57 €		297.659,08 €		268.677,44 €		1.836.821,97 €	
di cui Ricerca Fondamentale				77.110,34 €		88.473,07 €		57.386,22 €		57.386,22 €		45.324,22 €		44.016,93 €		369.697,00 €	
di cui Ricerca Industriale				125.416,40 €		197.842,15 €		211.709,82 €		211.709,82 €		194.156,58 €		167.291,25 €		1.108.126,02 €	
di cui Sviluppo Sperimentale				46.808,84 €		74.437,50 €		61.102,54 €		61.102,54 €		58.178,28 €		57.369,25 €		358.998,94 €	
Piano delle erogazioni		183.682,20 €		426.406,11 €		330.198,57 €		330.198,57 €		297.659,08 €		84.995,23 €		- €	183.682,20 €	1.836.821,96 €	