



# Ministero dell'Università e della Ricerca

Segretariato Generale  
Direzione generale della ricerca

## Allegato C

Cronoprogramma di attuazione																
Ambito di Attività	Descrizione Obiettivo Ambito di Attività		set-24	mag-25	ago-25	nov-25	ago-26	nov-26	ago-27	nov-27	ago-28	nov-28	ago-29		Costo Ambito di Attività (€)	Agevolazioni (€)
		T0	1	9	12	15	24	27	36	39	48	51	60	TF		
Ricerca Fondamentale	Develop and verify simulation tools for VLEO air flows														68.086,25 €	68.086,25 €
Ricerca Industriale	Develop an AER-based nano-satellite for very-low Earth orbit (VLEO) missions. Develop a fully integrated, miniaturized air-breathing electric rocket (AER), comprising an intake, a thruster unit, and a power processing unit.														1.155.646,25 €	1.155.646,25 €
Sviluppo Sperimentale	Realize and verify a VLEO wind tunnel (WT) combining a flow source, a vacuum facility, a pumping system, and a diagnostic system.														365.345,61 €	365.345,61 €
															1.589.078,11 €	1.589.078,11 €
Cronoprogramma delle agevolazioni																
Cronoprogramma delle rendicontazioni															Totale	
di cui Ricerca Fondamentale					350.000,00 €		450.000,00 €		250.000,00 €		300.000,00 €		239.078,11 €		1.589.078,11 €	
di cui Ricerca Industriale					25.000,00 €		18.000,00 €		17.000,00 €		6.000,00 €		2.086,25 €		68.086,25 €	
di cui Sviluppo Sperimentale					225.000,00 €		262.000,00 €		170.000,00 €		261.654,39 €		236.991,86 €		1.155.646,25 €	
di cui Sviluppo Sperimentale					100.000,00 €		170.000,00 €		63.000,00 €		32.345,61 €		- €		365.345,61 €	
Piano delle erogazioni		158.907,81 €			641.092,19 €		250.000,00 €		300.000,00 €		80.170,30 €			158.907,81 €	1.589.078,11 €	