



Ministero dell'Università e della Ricerca

Segretariato Generale
Direzione generale della ricerca

Allegato C

Cronoprogramma di attuazione															
Ambito di Attività	Descrizione Obiettivo Ambito di Attività		set-24	feb-25	mag-25	nov-25	feb-26	nov-26	mag-27	nov-27	feb-27	ago-28		Costo Ambito di Attività (€)	Agevolazioni (€)
		T0	1	6	9	15	18	27	33	39	42	48	TF		
Ricerca Fondamentale	Develop and assess different options for building actuators to release the bindings in case of a fall.													48.251,23 €	48.251,23 €
Ricerca Industriale	Develop a full specification of the sensors required to monitor the skier state the analysis procedure needed to determine the fall state and the wireless communication channel between the monitoring and the actuators. Develop a fast prototyping cycle for the selected actuators. Device testing in lab/operational environment. Strategic partnerships to push forward the technology into the production/commercialization phase.													977.087,40 €	977.087,40 €
Sviluppo Sperimentale	Develop a fast prototyping cycle for the selected actuators. Device testing in lab/operational environment.													180.942,11 €	180.942,11 €
														1.206.280,74 €	1.206.280,74 €
Cronoprogramma delle agevolazioni															
														Totale	
Cronoprogramma delle rendicontazioni				€ 120.628,07		€ 422.198,26		€ 301.570,19		€ 241.256,15		€ 120.628,07		€ 1.206.280,74	
di cui Ricerca Fondamentale				€ 4.825,12		€ 16.887,93		€ 12.062,81		€ 9.650,25		€ 4.825,12		€ 48.251,23	
di cui Ricerca Industriale				€ 97.708,74		€ 341.980,59		€ 244.271,85		€ 195.417,48		€ 97.708,74		€ 977.087,40	
di cui Sviluppo Sperimentale				€ 18.094,21		€ 63.329,74		€ 45.235,53		€ 36.188,42		€ 18.094,21		€ 180.942,11	
Piano delle erogazioni				120.628,07 €		422.198,26 €		301.570,19 €		241.256,15 €		- €		120.628,07 €	€ 1.206.280,74