



Ministero dell'Università e della Ricerca

Segretariato Generale
Direzione generale della ricerca

Allegato C

| Cronoprogramma di attuazione | | | | | | | | | | | | | | | | | | |
|--------------------------------------|--|--------------|--------|--------------|--------|--------------|--------|--------------|--------|--------------|--------|--------------|--------|--------------|--------|--------------|------------------------------|------------------|
| Ambito di Attività | Descrizione Obiettivo Ambito di Attività | | lug-24 | apr-25 | mag-25 | set-25 | ott-25 | giu-26 | lug-26 | giu-27 | lug-27 | ott-27 | nov-27 | apr-28 | mag-28 | giu-28 | Costo Ambito di Attività (€) | Agevolazioni (€) |
| | | T0 | 1 | 10 | 11 | 15 | 16 | 24 | 25 | 36 | 37 | 40 | 41 | 46 | 47 | 48 | | |
| Ricerca Fondamentale | SILANE-CHITOSAN e WP 3 ASSESSMENT OF ANTIMICROBIAL ACTIVITY, CYTO- AND BIOCOMPATIBILITY OF SI-CH/SI-QAC FORMULATIONS | | | | | | | | | | | | | | | | 176.775,40 € | 172.057,24 € |
| Ricerca Industriale | WP2 FORMULATION STUDIES ON SI-CH/SI-QAC BLENDS e WP4 DESIGN AND PROTOTYPING OF ELECTROSPRAY DEVICE AND COATING STABILITY TESTING | | | | | | | | | | | | | | | | 813.640,88 € | 794.872,03 € |
| Sviluppo Sperimentale | WP5 FEASIBILITY STUDIES, SCALE-UP AND REGULATORY COMPLIANCE, WP6 Dissemination e WP7 MANAGEMENT | | | | | | | | | | | | | | | | 307.680,57 € | 300.447,58 € |
| | | | | | | | | | | | | | | | | | 1.298.096,85 € | 1.267.376,85 € |
| Cronoprogramma delle agevolazioni | | | | | | | | | | | | | | | | | Totale | |
| Cronoprogramma delle rendicontazioni | | | | 195.041,60 € | | 168.540,01 € | | 254.340,29 € | | 368.789,90 € | | 129.994,13 € | | 128.116,61 € | | 42.705,54 € | 1.298.096,85 € | |
| di cui co-finanziato | | | | 6.048,00 € | | 3.360,00 € | | 6.048,00 € | | 8.064,00 € | | 2.688,00 € | | 4.032,00 € | | 480,00 € | 30.720,00 € | |
| di cui Ricerca Fondamentale | | | | 119.905,67 € | | 43.312,80 € | | - € | | - € | | - € | | - € | | - € | 172.057,24 € | |
| di cui Ricerca Industriale | | | | 54.000,75 € | | 109.235,64 € | | 195.853,11 € | | 261.649,22 € | | 87.322,36 € | | 64.769,96 € | | 22.040,98 € | 794.872,03 € | |
| di cui Sviluppo Sperimentale | | | | 15.087,19 € | | 12.631,56 € | | 52.439,18 € | | 99.076,67 € | | 39.983,77 € | | 59.314,65 € | | 20.184,56 € | 300.447,58 € | |
| Piano delle erogazioni | | 126.737,69 € | | 238.004,70 € | | 248.292,29 € | | 360.725,90 € | | 127.306,13 € | | 39.572,46 € | | | | 126.737,69 € | 1.267.376,85 € | |