



Ministero dell'Università e della Ricerca

Segretariato Generale
Direzione generale della ricerca
Ufficio II

Allegato C

Cronoprogramma di attuazione

| Ambito di Attività | Descrizione obiettivo Ambito di Attività | Data avvio <i>mm/aa</i> | <i>mm/aa</i> | <i>mm/aa</i> | <i>mm/aa</i> | <i>mm/aa</i> | <i>mm/aa</i> |
|-----------------------|---|-------------------------|--------------|--------------|--------------|--------------|--------------|
| | | lug-25 | lug-26 | lug-27 | lug-28 | lug-29 | lug-30 |
| Ricerca Fondamentale | In accordo alla proposta decretata come ammissibile. M1: Preliminary identification of engineering solutions for the elementary components of GRETA; D1: Extensive literature review associated with the project themes/applications that are functional to the industrial activities; D2: Technical and scientific report on fundamental research activities associated with the | | | | | | |
| Ricerca Industriale | In accordo alla proposta decretata come ammissibile. M2: Technical definition of Host Institution criticality and gap identification for prototype line production; D3: Technical definition of Host Institution criticality and gap identification for prototype line production; M3: Achievement of intermediate progress for sensing/Artificial Intelligence process implementation; M4: Achievement of intermediate progress for prototype line production; D4: Completion of preliminary sensing/Artificial Intelligence process implementation; D5: | | | | | | |
| Sviluppo Sperimentale | In accordo alla proposta decretata come ammissibile. M5: Achievement of intermediate progress for experimental test/validation; D6: Completion of experimental test/validation; M6: Documental validation of entire production process and prototype compliance; D7: Report on scientific and technical contribution; D8: Report on technical and industrial features of implemented industrial process and produced prototype and technical guidelines for patenting purposes. | | | | | | |

Cronoprogramma delle rendicontazioni

| Piano dei costi Host Institution | | | | | | | Totale |
|---|--|--------------|--------------|--------------|--------------|--------------|----------------|
| TOTALE HI (A + B + C) | | 815.000,00 € | 815.000,00 € | 815.000,00 € | 815.000,00 € | 815.000,00 € | 4.075.000,00 € |
| Ricerca Fondamentale (A) | | - € | - € | - € | - € | - € | - € |
| di cui personale strutturato | | - € | - € | - € | - € | - € | - € |
| Ricerca Industriale (B) | | 627.500,00 € | 627.500,00 € | 627.500,00 € | 627.500,00 € | 627.500,00 € | 3.137.500,00 € |
| di cui personale strutturato | | 340.000,00 € | 340.000,00 € | 340.000,00 € | 340.000,00 € | 340.000,00 € | 1.700.000,00 € |
| Sviluppo Sperimentale (C) | | 187.500,00 € | 187.500,00 € | 187.500,00 € | 187.500,00 € | 187.500,00 € | 937.500,00 € |
| di cui personale strutturato | | 105.000,00 € | 105.000,00 € | 105.000,00 € | 105.000,00 € | 105.000,00 € | 525.000,00 € |
| Piano delle erogazioni Host Institution | | 173.906,13 € | 521.718,38 € | 347.812,25 € | 347.812,25 € | 173.906,13 € | 1.739.061,27 € |

| Piano dei costi Affiliation Institution | | | | | | | Totale |
|--|--|-------------|-------------|-------------|-------------|-------------|--------------|
| TOTALE AI (A + B + C) | | 26.000,00 € | 26.000,00 € | 26.000,00 € | 26.000,00 € | 26.000,00 € | 130.000,00 € |
| Ricerca Fondamentale (A) | | 10.000,00 € | 10.000,00 € | 10.000,00 € | 10.000,00 € | 10.000,00 € | 50.000,00 € |
| di cui personale strutturato | | 10.000,00 € | 10.000,00 € | 10.000,00 € | 10.000,00 € | 10.000,00 € | 50.000,00 € |
| Ricerca Industriale (B) | | 8.000,00 € | 8.000,00 € | 8.000,00 € | 8.000,00 € | 8.000,00 € | 40.000,00 € |
| di cui personale strutturato | | 8.000,00 € | 8.000,00 € | 8.000,00 € | 8.000,00 € | 8.000,00 € | 40.000,00 € |
| Sviluppo Sperimentale (C) | | 8.000,00 € | 8.000,00 € | 8.000,00 € | 8.000,00 € | 8.000,00 € | 40.000,00 € |
| di cui personale strutturato | | 8.000,00 € | 8.000,00 € | 8.000,00 € | 8.000,00 € | 8.000,00 € | 40.000,00 € |
| Piano delle erogazioni Affiliation Institution | | 10.089,26 € | 30.267,78 € | 20.178,52 € | 20.178,52 € | 10.089,26 € | 100.892,61 € |

| Piano dei costi Research Organization | | | | | | | Totale |
|--|--|--------------|--------------|--------------|--------------|--------------|----------------|
| TOTALE RO (A + B + C) | | 209.000,00 € | 209.000,00 € | 209.000,00 € | 209.000,00 € | 209.000,00 € | 1.045.000,00 € |
| Ricerca Fondamentale (A) | | 135.000,00 € | 135.000,00 € | 135.000,00 € | 135.000,00 € | 135.000,00 € | 675.000,00 € |
| di cui personale strutturato | | 31.192,83 € | 31.192,83 € | 31.192,83 € | 31.192,83 € | 31.192,83 € | 155.964,16 € |
| Ricerca Industriale (B) | | 30.000,00 € | 30.000,00 € | 30.000,00 € | 30.000,00 € | 30.000,00 € | 150.000,00 € |
| di cui personale strutturato | | 4.918,19 € | 4.918,19 € | 4.918,19 € | 4.918,19 € | 4.918,19 € | 24.590,94 € |
| Sviluppo Sperimentale (C) | | 44.000,00 € | 44.000,00 € | 44.000,00 € | 44.000,00 € | 44.000,00 € | 220.000,00 € |
| di cui personale strutturato | | 8.196,98 € | 8.196,98 € | 8.196,98 € | 8.196,98 € | 8.196,98 € | 40.984,90 € |
| Piano delle erogazioni Research Organization | | 82.346,00 € | 247.038,00 € | 164.692,00 € | 164.692,00 € | 82.346,00 € | 823.460,00 € |

| Piano delle erogazioni totali | | | | | | | Totale |
|--|--|--------------|--------------|--------------|--------------|--------------|----------------|
| Intermedie: di cui Host Institution | | 521.718,38 € | 347.812,25 € | 347.812,25 € | 173.906,13 € | - € | 1.391.249,02 € |
| Intermedie: di cui Affiliation Institution | | 30.267,78 € | 20.178,52 € | 20.178,52 € | 10.089,26 € | - € | 80.714,09 € |
| Intermedie: di cui Research Organization | | 247.038,00 € | 164.692,00 € | 164.692,00 € | 82.346,00 € | - € | 658.768,00 € |
| | | 266.341,39 € | 799.024,17 € | 532.682,78 € | 532.682,78 € | 266.341,39 € | 2.663.413,88 € |