
ALLEGATO C - CRONOPROGRAMMA DI ATTUAZIONE E PIANO DEI PAGAMENTI

Cronoprogramma delle attuazioni
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M1
Definition of the specific details of each Spoke activites related to the Researc h 

Booster (WP3) and Ecosystem’s engagement and development (WP2)
x c

11.300.907,96        11.014.876,33          

M2

Definition and launch of cascade calls for researchers - RTDA and technicians 

(Research Booster activities) and detail planning of life-learning initatives and 

industrial PhD (Competence Booster).

x c c c

25.241.276,49        24.597.420,81          

M3
Definition and lauch of cascade call of Innovation and Acceleration Boosters

x c c c c c c

24.698.299,55        24.698.299,55          

M4
Verification of Boosters activities and results.

x c c c c c c c c c c c

28.974.672,94        28.402.609,70          

M5
Verification of Boosters activities and results, and forecast for Spoke activities' 

conclusion.
x c c c c

11.315.299,89        10.600.220,84          

M6
Verification of NODES results and outcomes.

x c c c c c

11.315.299,89        10.679.061,59          

112.845.756,71      109.992.488,81       

 Anticipo 10%  M1  M2  M3  M4  M5  M6  Saldo 10% 

-                              11.014.876,33        -                              24.597.420,81        -                              -                              -                              24.698.299,55        -                              -                              -                              -                              -                              -                              28.402.609,70        -                              -                              -                              -                              -                              -                              -                              -                              -                              -                              -                              10.600.220,84        -                              -                              -                              -                              10.679.061,59        -                              -                              -                              -                              -                              109.992.488,81      

-                              11.300.907,96        -                              25.241.276,49        -                              -                              -                              24.698.299,55        -                              -                              -                              -                              -                              -                              28.974.672,94        -                              -                              -                              -                              -                              -                              -                              -                              -                              -                              -                              11.315.299,89        -                              -                              -                              -                              11.315.299,89        -                              -                              -                              -                              -                              112.845.756,71      

        11.300.907,96         25.241.276,49         24.698.299,55         28.974.672,94         11.315.299,89         11.315.299,89       112.845.756,71 

10.999.248,88    15.627,45            24.597.420,81    24.698.299,55    -                        28.402.609,70    -                        -                        10.280.033,54    -                        -                        10.999.248,88    109.992.488,81  

98.993.239,93      
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Cronoprogramma delle Rendicontazioni

Piano delle Erogazioni

Concorrenza 90%
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