
ALLEGATO C - CRONOPROGRAMMA DI ATTUAZIONE E PIANO DEI PAGAMENTI
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M1-1

Set-up  and maintenance

x c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c 6.525.000,00                                            6.525.000,00                       

M2-1

Execution of the communication / dissemination plan 

x c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c 500.000,00                                                500.000,00                          

M3-1

Implementation of the infrastructure necessary for the realisation of 

the project (including sample and data processing and the Sardinian 

Biobank)
x c c c c c c c c c c c c c 4.292.857,14                                            3.275.000,00                       

M4-1

Enrolment of volunteers via telemedicine infrastructures to collect 

initial information

x c c c c c c c c c c c c c c c c c c c c c c c c c c c c c 1.000.000,00                                            1.000.000,00                       

M5-1

Processing collected  samples for biochemical, genetic, 

cytofluorimetric and molecular profiling (of which  1.750.000 cin 

  cascading calls)
x c c c c c c c c c c c c c c c c c c c c c c c c c c c 6.600.000,00                                            6.600.000,00                       

M6-1

Providing a health-care check feedback to the volunteers

x c c c c c c c c c c c c c c c c c c c c c c c c c 100.000,00                                                100.000,00                          

M7-1

Data analysis and identification of most relevant new  insights for 

  research and development (data freeeze every 6 months)

x c c c c c c c c c c c c c c c c c c c c c c c 200.000,00                                                200.000,00                          

M8-1

Telemedicine System

x c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c 7.000.000,00                                            7.000.000,00                       

M9-1

Implementation of competitive calls for startup development

x c c c c c c c c c c c c c c c c c c c c c 4.100.000,00                                            2.050.000,00                       

M10-1

Launch of pre-clinical phase research studies for identification of new 

  drugs & development programmes 

x c c c c c c c c c c c c c c c c c c c 1.000.000,00                                            1.000.000,00                       

M11-1

Collaborative research agreements with large companies and 

networking with existing local enterprises

x c c c c c c c c c c c c c c c c c 50.000,00                                                  50.000,00                             

M12-1

Promotion of higher vocational education and training programs  

based on specific areas of interest for the project with emphais on 

technological transfer
x c c c c c c c c c c c c c c c 150.000,00                                                150.000,00                          

M13-1

Creation of the advisory board network

x c c c c c c 50.000,00                                                  50.000,00                             

M1-2

Multidimensional Platform

x c c c c c c c c c c c c c c c c 880.760,00                                                880.760,00                          

M2-2

Completion of the digitization program 

x c c c c c c c c c c c c c c 1.118.130,80                                            1.118.130,80                       

M3-2

Completion of the technology transfer program

x c c c c c c c c c c c c c c c c c c c c c c c c c c c c c 2.249.013,40                                            1.802.013,40                       

M4-2

Completion of the program "Establishment and support of start-up 

and spin off"

x c c c c c c c c c c c c c c c c c c c c c c 2.741.806,00                                            1.847.806,00                       

M5-2

Strengthening of Territorial Capital

x c c c c c c c c c c c c c c c c c c c c c c c c c 1.430.220,23                                            1.132.220,23                       

M6-2

Completion of activities related to the dissemination of knowledge on 

innovation and scientific culture in civil society

x c c c c c c c c c c c c c c c c c c c c c c c 250.000,00                                                250.000,00                          

M7-2

Creation of networks between SMEs

x c c c c c c c c c c c c c c c c c c c c c 933.315,13                                                635.315,13                          

M8-2

Transfer of reports and recommendations to policy

x c c c c c c c c c c c c c c c c c c c 796.610,00                                                498.610,00                          

M9-2

Human capital recruitment

x c c c c c c 1.610.964,44                                            1.610.964,44                       

M10-2

Activation of a technological laboratory

x c c c c c c c c c c c c c c c c c 1.505.700,00                                            1.058.700,00                       

M11-2

Analysis of the entrepreneurial landscape

x c c c c 863.480,00                                                565.480,00                          

M1-3

Multidimensional Platform

x c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c 3.366.493,50                                            2.918.130,38                       

M2-3

Completion of the digitization program

x c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c 1.716.529,40                                            1.345.516,96                       

M3-3

Completion of the technology transfer program

x c c c c c c c c c c c c c c c c c c c c c c c c c c c c c 727.600,00                                                553.123,10                          

M4-3

Completion of the program "Establishment and support of start-up 

and spin off"

x c c c c c c c c c c c c c c c c c c c c c c c c c c c 1.197.750,00                                            815.061,80                          

M5-3

Strengthening of Territorial Capital

x c c c c c c c c c c c c c c c c c c c c c c c c c 1.790.500,00                                            1.700.800,00                       

M6-3

Completion of activities related to the dissemination of knowledge on 

innovation and scientific culture in civil society

x c c c c c c c c c c c c c c c c c c c c c c c 477.375,00                                                379.143,00                          

M7-3

Creation of networks between SMEs

x c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c 372.400,00                                                263.891,16                          

M8-3

Transfer of reports and recommendations to policy

x c c c c c c c c c c c c c c c c c c c c c 441.875,00                                                381.143,00                          

M9-3

Human capital recruitment

x c c c c c c c c c c c 2.913.190,60                                            2.913.190,60                       

M10-3

Analysis of the entrepreneurial landscape

x c c c c c c c c c c c c c c c c c c c 150.000,00                                                130.000,00                          

M1-4

Completion of the analysis of the business enviroment

x c c c c c c c c c 10.000,00                                                  10.000,00                             

M2-4

Completion of the socio-economic context analysis

x c c c c c c c 100.000,00                                                100.000,00                          

M3-4

Completion of preliminary study of the credit market

x c c c c c c c c c c c c c c c c c c c c c c c c c c c c c 100.000,00                                                100.000,00                          

M4-4

Completion of the definition phase of tools and processes to facilitate 

access to the financial resources needed by companies engaged in 

digital transformation processes (amd  Green transition)
x c c c c c c c c c c c c c c c c c c c c c c c c c c c 1.300.000,00                                            1.183.333,34                       

M5-4

Completion of analysis of software platform opportunities

x c c c c c c c c c c c c c c c c c c c c c c c c c 400.000,00                                                200.000,00                          

M6-4

Completion of support activities for SMEs (coaching and mentoring)

x c c c c c c c c c c c c c c c c c c c c c c c 2.116.666,66                                            2.116.666,66                       

M7-4

Completion of Cascading calls of grants

x c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c 4.560.000,00                                            3.800.000,00                       

M8-4

Completion of public engagement events

x c c c c c c c c c c c c c c c c c c c c c 90.000,00                                                  90.000,00                             

M1-5

Protocols for clinostat use on systems to evaluate cellular activities

x c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c 380.000,00                                                380.000,00                          

M2-5

Microalgaes cultivation techniques development for human food

x c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c 780.000,00                                                580.000,00                          

M3-5

Microgravity immune response evaluation with cellular and 

molecular markers under microgravity conditions

x c c c c c c c c c c c c c c c c c c c c c c c c c c c c c 690.000,00                                                490.000,00                          

M4-5

Characterization of the properties of the high entropy borides 

obtained for aerospace applications

x c c c c c c c c c c c c c c c c c c c c c c c c c c c 800.000,00                                                600.000,00                          

M5-5

Characterization of the properties of materials capable of shielding 

radiation in view of aerospace applications

x c c c c c c c c c c c c c c c c c c c c c c c c c 675.000,00                                                475.000,00                          

M6-5

Evaluation of the performance of instrumentation developed for 

asbestos research

x c c c c c c c c c c c c c c c c c c c c c c c 375.000,00                                                375.000,00                          

M7-5

Evaluation of the performance of the microwave radiometer for IoRT 

applications

x c c c c c c c c c c c c c c c c c c c c c 310.000,00                                                310.000,00                          

M8-5

Validation of biomarkers for neurocognitive, neuromotor and 

musculoskeletal functions assessment

x c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c 810.000,00                                                620.000,00                          

M9-5

Launching the microsatellite into orbit

x c c c c c c c c c c c c c c c c c c c 480.000,00                                                290.000,00                          

M10-5

Completion of the "Establishment / start-up-spin off support" program

x c c c c c c c c c c c c c c c c c 380.000,00                                                190.000,00                          

M11-5

Completion of the provision of thematic training courses

x c c c c c c c c c c c c c c c 2.660.000,00                                            2.660.000,00                       

M12-5

Completion of feasibility studies

x c c c c c c c c c c c c c 100.000,00                                                100.000,00                          

M13-5

Completion of experimental development activities

x c c c c c c c c c c c 200.000,00                                                200.000,00                          

M14-5

Completion of activities relating to the dissemination of knowledge on 

innovation and scientific culture in civil society

x c c c c c c c c c 100.000,00                                                100.000,00                          

M15-5

Completion of activities related to the involvement of stakeholders 

and civil society in the "open" section of the platform

x c c c c c c c 80.000,00                                                  80.000,00                             

M16-5

Creation of networks between SMEs

x c c c c c 200.000,00                                                100.000,00                          

M17-5

Transfer of reports and recommendations to the policy for 

maintaining the objectives achieved by the program

x c c c 100.000,00                                                50.000,00                             

M1-6

"Digital transformation hub created and operational

The digital transformation hub (DTH) aims to support on a large scale 

digital transformation of companies (especially SMEs and small 

midcaps) and/or public sector organisations."                
x c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c 875.092,50                                                609.983,75                          

M2-6

"Support programme for start-ups, spin-offs, and SMEs completed

This support programme aims to trigger and support formation of 

sustainable and competitive start-ups, spin-offs, and SMEs by 

leveraging the DTH capabilities and the digitial transformation 
x c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c 3.513.075,00                                            1.808.075,00                       

M3-6

"Dissemination about innovation knowledge and scientific culture 

completed

This dissemination programme aims to keep stakeholders and 

involved start-ups, spin-offs, and SMEs informed on progress made, 
x c c c c c c c c c c c c c c c c c c c c c c c c c c c c c 296.825,00                                                258.075,00                          

M4-6

"Early research and development training programme completed

This programme aims to create and train early career researchers and 

practitioners, which can enable future research and a research 

community within thematic areas about digital transformation of the 
x c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c 4.231.500,00                                            4.231.500,00                       

M5-6

"Digitalization research tailored to start-ups, spin-offs, SMEs 

completed

This digitalization research aims to expand knowledge of processes of 

business and management pertaining to the considered start-ups, 
x c c c c c c c c c c c c c c c c c c c 2.295.795,00                                            2.279.675,00                       

M6-6

"Technology transfer programme tailored to start-ups, spin-offs, SMEs 

completed

This technology transfers aims to make knowledge, technologies, 

production methods, prototypes and services developed by the spoke 
x c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c 3.528.698,75                                            3.488.680,00                       

M7-6

"Experimental development and piloting in start-ups, spin-offs, SMEs 

completed

This experimental development aims to demonstrate, pilot, test and 

validate the new or improved products, processes or services 
x c c c c c c c c c c c c c c c c c 1.941.494,25                                            1.698.261,25                       

M8-6

"Reports and recommendations trasferred to the policy and 

stakeholders

This milestone aims to prepare and deliver reports and 

recommendations on practices and experiences carried out during the 
x c c c c c c c c c c c c c c c 100.750,00                                                100.750,00                          

M1-7

Human capital recruitment

x c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c 2.430.000,00                                            2.430.000,00                       

M2-7

Development of energy governance models, policy briefs

x c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c 448.500,00                                                320.450,00                          

M3-7

Realization of demonstrators

x c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c 3.524.550,00                                            3.484.550,00                       

M4-7

Completion of research and development of new local energy market 

models and digitalization

x c c c c c c c c c c c c c c c c c c c c c c c c c c c c c 782.000,00                                                600.000,00                          

M5-7

Completion of research and development projects for production from 

renewable sources and energy storage

x c c c c c c c c c c c c c c c c c c c c c c c c c c c 1.256.500,00                                            1.200.050,00                       

M6-7

Completion of actions to promote energy efficiency and electrification 

with particular reference to SMEs

x c c c c c c c c c c c c c c c c c c c c c c c c c 3.015.000,00                                            1.945.000,00                       

M7-7

Completion of the program "Establishment and support of start-up 

and spin off"

x c c c c c c c c c c c c c c c c c c c c c c c 730.000,00                                                390.000,00                          

M8-7

Completion of public engagement and training program

x c c c c c c c c c c c c c c c c c c c c c 285.000,00                                                270.000,00                          

M9-7

Technology transfer and innovation

x c c c c c c c c c c c c c c c c c c c 1.970.000,00                                            985.000,00                          

M1-8

Development of Mobility data and Transport models Hub

x c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c 850.000,00                                                850.000,00                          

M2-8

Completion of research and development activities concerning the 

development of innovative mobility models and tools

x c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c 2.000.000,00                                            1.175.000,00                       

M3-8

Development and implementation of a Living Lab on the themes of 

sustainable mobility

x c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c 1.880.000,00                                            865.000,00                          

M4-8

Transfer to private and public subjects of reports and 

recommandations for the planning of sustainable, innovative and 

integrated mobility in Sardinia
x c c c c c c c c c c c c c c c c c c c c c c c c c c c c c 2.130.000,00                                            1.180.000,00                       

M5-8

Report of research project actvities

x c c c c c c c c c c c c c c c c c c c c c c c c c c c 257.500,00                                                210.000,00                          

M6-8

Make the outcomes developed through the research available to the 

different target audience

x c c c c c c c c c c c c c c c c c c c c c c c c c 895.000,00                                                695.000,00                          

M1-9

  Opera>ng pilot applica>ons  

x c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c 1.600.000,00                                            1.600.000,00                       

M2-9

Completion of research and development activities concerning 

innovative and sustainable tools and technologies for environment 

protection and valorization
x c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c 2.721.500,00                                            2.721.500,00                       

M3-9

Technology transfer programme completed. This technology transfers 

aims to make knowledge, technologies, production methods, 

prototypes and services developed by the spoke member accessible to 

a wide range of public and private subjects (start-ups, spin-offs, and 
x c c c c c c c c c c c c c c c c c c c c c c c c c c c c c 800.000,00                                                400.000,00                          

M4-9

Launch and support of start up/spin off programme completed

x c c c c c c c c c c c c c c c c c c c c c c c c c c c 890.000,00                                                445.000,00                          

M5-9

Early research and development training programme

x c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c 3.240.000,00                                            3.240.000,00                       

M6-9

Experimental development completed

x c c c c c c c c c c c c c c c c c c c c c c c c c 1.430.000,00                                            1.430.000,00                       

M7-9

Dissemination about innovation knowledge and scientific culture 

among stakeholders and civil society

x c c c c c c c c c c c c c c c c c c c c c c c 313.500,00                                                313.500,00                          

M8-9

Creation of SMEs network

x c c c c c c c c c c c c c c c c c c c c c 400.000,00                                                200.000,00                          

M9-9

Reports and recommendations trasferred to the policy, such that the 

objectives of the programme can be pursued after the end of the 

project
x c c c c c c c c c c c c c c c c c c c 100.000,00                                                100.000,00                          

M1-10

Making and management of networks between Small and medium-

sized enterprises (SMEs) and University                

x c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c 904.425,01                                                554.575,01                          

M2-10

Integration between Genomic Research Data Generation, Computer 

data processing, Analysis and Sharing                

x c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c 150.000,00                                                150.000,00                          

M3-10

Development of an infrastructure for the management of big data 

storage in security                

x c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c 1.687.500,00                                            900.000,00                          

M4-10

Identification of case studies and collection of biological samples. 

Genomic sequencing and omics analysis                

x c c c c c c c c c c c c c c c c c c c c c c c c c c c c c 1.710.000,00                                            1.020.000,00                       

M5-10

Bioinformatics and Statistics Analysis                

x c c c c c c c c c c c c c c c c c c c c c c c c c c c 683.500,00                                                447.125,00                          

M6-10

Pipelines' development for medical investigations                

x c c c c c c c c c c c c c c c c c c c c c c c c c 581.000,00                                                420.500,00                          

M7-10

Machine learning models development                 

x c c c c c c c c c c c c c c c c c c c c c c c 1.152.500,00                                            852.500,00                          

M8-10

From systems to structure — using genetic data to model protein 

structures                

x c c c c c c c c c c c c c c c c c c c c c 317.500,00                                                186.250,00                          

M9-10

Transfer of reports and recommendations to the policy for 

maintaining the objectives achieved by the program                

x c c c c c c c c c c c c c c c c c c c 280.000,00                                                144.000,00                          

M10-10

Completion of activities linked to knowledge dissemination in civil 

society on innovation and scientific culture                 

x c c c c c c c c c c c c c c c c c 300.000,00                                                150.000,00                          

M11-10

Identification of possible therapeutic agents                

x c c c c c c c c c c c c c c c 300.000,00                                                150.000,00                          

M1-HUB

Management and governance

x c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c 6.000.000,00                                            6.000.000,00                       

141.696.942,81                                        119.000.000                        

 Anticipo 10% M8-1; M13-1; M9-2; M7-3; M9-3; M7-

4; M8-5; M4-6; M6-6; M1-7; M1-8; 

M5-9; M1-10

 M1-1; M2-1; M1-2; M11-2; M1-3; M1-4; 

M1-5; M1-6; M2-7; M2-8; M1-9; M2-10; 

M1-HUB 

 M3-1; M2-2; M2-3; M2-4; M2-5; 

M2-6; M3-7; M3-8; M2-9; M3-10 

 M4-1; M3-2; M3-3; M3-4; M3-5; 

M3-6; M4-7; M4-8; M3-9; M4-10 

 M4-5; M5-7; M5-8; M4-9; M5-10  M6-1; M5-2; M5-3; M5-4; M5-5; 

M6-7; M6-8; M6-9; M6-10 

 M7-1; M6-2; M6-3; M6-4; M6-5; 

M7-7; M7-9; M7-10 

 M9-1; M7-2; M8-3; M8-4; M7-5; 

M8-7; M8-9; M8-10 

 M10-1; M8-2; M10-3; M9-5; M5-

6; M9-7; M9-9; M9-10 

 M11-1; M10-2; M10-5; M7-6; 

M10-10 

 M12-1; M11-5; M8-6; M11-10  M12-5  M13-5  M14-5  M15-5  M16-5  M17-5  Saldo 10% 

-                                                        31.052.801,21                               -                                                21.634.804,13                                            -                                                   16.197.772,76                                -                                                 7.403.211,50                                -                                                   13.348.376,14                                  -                                                   8.098.520,23                                   -                                                   4.876.809,66                                   -                                                     4.122.708,13                                   -                                                      5.427.285,00                                  -                                                     3.146.961,25                                  -                                                     3.060.750,00                                  -                                                     100.000,00                                     -                                                     200.000,00                                     -                                                     100.000,00                                     -                                                     80.000,00                                        -                                                     100.000,00                                     -                                                     50.000,00                                        -                                                     -                                                     -                                                     -                                                        119.000.000,00                                     

-                                                        32.501.178,80                               -                                                23.599.326,00                                            -                                                   21.334.142,34                                -                                                 10.485.438,40                             -                                                   15.727.056,00                                  -                                                   10.316.720,23                                -                                                   5.615.041,66                                   -                                                     6.877.690,13                                   -                                                      7.072.405,00                                  -                                                     4.177.194,25                                  -                                                     3.210.750,00                                  -                                                     100.000,00                                     -                                                     200.000,00                                     -                                                     100.000,00                                     -                                                     80.000,00                                        -                                                     200.000,00                                     -                                                     100.000,00                                     -                                                     -                                                     -                                                     -                                                        141.696.942,81                                     

                             2.511.594,36                                   4.247.610,24                                  6.023.906,80                                   6.312.959,39                                   7.068.918,53                                   7.862.512,39                                     7.817.900,76                                      8.443.145,32                                     9.150.385,82                                     8.874.901,74                                     9.149.894,03                                     9.164.179,74                                     9.197.513,08                                     9.217.513,08                                     9.237.513,08                                     9.184.970,79                                   18.231.523,66                                         141.696.942,81   

11.900.000,00                                 19.152.801,21                             21.634.804,13                                          16.197.772,76                              7.403.211,50                              -                                                  13.348.376,14                                8.098.520,23                                 4.876.809,66                                 4.122.708,13                                 364.996,25                                    11.900.000,00                                 119.000.000,00                                    

107.100.000                                     

Concorrenza 90%

Agevolazione Milestone

N. Milestone (Mx-y; 

x=num. Milestone, 

y=num. Spoke)

Descrizione Milestone Costo Milestone

Costo

Cronoprogramma delle Rendicontazioni

Piano delle Erogazioni

Cronoprogramma delle Agevolazioni

Totali
 Milestones 

Agevolazione


