
ALLEGATO C - CRONOPROGRAMMA DI ATTUAZIONE E PIANO DEI PAGAMENTI

Cronoprogramma delle attuazioni

Milestone Descrizione Milestone T0 10/2022 11/2022 12/2022 01/2023 02/2023 03/2023 04/2023 05/2023 06/2023 07/2023 08/2023 09/2023 10/2023 11/2023 12/2023 01/2024 02/2024 03/2024 04/2024 05/2024 06/2024 07/2024 08/2024 09/2024 10/2024 11/2024 12/2024 01/2025 02/2025 03/2025 04/2025 05/2025 06/2025 07/2025 08/2025 09/2025 10/2025 Saldo Costo Milestone Agevolazione 

Milestone

M1
Spokes’ Management, risk, quality, dissemination and communication reports ready

3200000,31 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 3.200.000,31          3.200.000,31                

M2
Launch of recruitment procedures for university research staff

50380859,59 0 0 0 0 0 0 0 0 0 0 0 0 50.380.859,59        50.380.859,59             

M3
Open Calls defined and launched – cascade funding 1st call

12250000 0 0 0 0 0 0 0 0 12.250.000,00        12.250.000,00             

M4
Open Calls defined and launched – cascade funding 2nd call

12250000 0 0 0 0 0 0 0 12.250.000,00        12.250.000,00             

M5
Research project plan definition and initial R&D activities 

9639713,471 0 0 0 0 0 0 0 0 0 0 0 0 13.294.237,28        9.639.713,47                

M6
Research project plan update and R&D activities at intermediate stage 

9639713,471 0 0 0 0 0 0 0 0 0 0 0 13.294.237,28        9.639.713,47                

M7
Research project plan update and R&D activities at final stage 

9639713,471 0 0 0 0 0 0 0 0 0 0 0 13.294.237,28        9.639.713,47                

M8
Recruitment procedures launched for Program Manager and other managerial and 

administrative staff of Hub
5400000 0 0 0 0 0 0 0 0 0 0 0 0 5.400.000,00          5.400.000,00                

M9
Hub: Technology transfer, Know-how trasfer and dissemination activities performed – 

year 1 
700000 0 0 0 0 0 0 0 0 0 0 0 0 700.000,00             700.000,00                   

M10
Hub: Technology transfer, Know-how trasfer and dissemination activities performed – 

year 2
700000 0 0 0 0 0 0 0 0 0 0 0 700.000,00             700.000,00                   

M11
Hub: Technology transfer, Know-how trasfer and dissemination activities performed – 

year 3
700000 0 0 0 0 0 0 0 0 0 0 0 700.000,00             700.000,00                   

125.463.571,74      114.500.000,31           

Anticipo 10%  M1, M2, M5, M8, 

M9 

M4, M6, M10 M7, M11 Saldo 10%

69.320.573,37      12.250.000,00      22.589.713,47      10.339.713,47      114.500.000,31      

72.975.097,18      12.250.000,00      26.244.237,28      13.994.237,28      125.463.571,74      

21.815.206,55     61.334.214,75     27.282.075,22     15.032.075,22     125.463.571,74      

11.450.000,03      57.870.573,34      12.250.000,00      21.479.426,91      11.450.000,03      114.500.000,31      

103.050.000,28    

Cronoprogramma delle Rendicontazioni

Piano Erogazioni

Totali

Concorrenza 90%

Cronoprogramma delle Agevolazioni

Milestones

Agevolazione

Costo


