
lug-22 set-22 ott-22 nov-22 dic-22 gen-23 feb-23 mar-23 apr-23 mag-23 giu-23 lug-23 ago-23 set-23 ott-23 nov-23 dic-23 gen-24 feb-24 mar-24 apr-24 mag-24 giu-24 lug-24 ago-24 set-24 ott-24 nov-24 dic-24 gen-25 feb-25 mar-25 apr-25 mag-25 giu-25 lug-25 ago-25

T0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 Tf

M1 Planning of  the recruitment of RTDa identifying areas of expertise and all the detail 
needed to issue the public selection for RTDa (20%  of the total number) X C C C 4.425.795,08              4.425.795,08              

M2 Planning of  the recruitment of RTDa identifying areas of expertise and all the detail 
needed to issue the public selection for RTDa (30%  of the total number) X C C C C C C C C 6.633.692,59              6.633.692,59              

M3 Planning of  the recruitment of RTDa identifying areas of expertise and all the detail 
needed to issue the public selection for RTDa (50%  of the total number) X C C C C C C C C 11.109.487,69            11.109.487,69            

M4 Planning of the public selection for PhD by Spoke leader and affiliates identifying areas 
of expertise and all the other detail to issue the call   (1/3 of the total number) X C C C C C C 2.646.000,00              2.646.000,00              

M5 Planning of the public selection for PhD by Spoke leader and affiliates identifying areas 
of expertise and all the other detail to issue the call   (1/3 of the total number) X C C C C C C C C C C C 2.646.000,00              2.646.000,00              

M6 Planning of the public selection for PhD by Spoke leader and affiliates identifying areas 
of expertise and all the other detail to issue the call   (1/3 of the total number) X C C C C C C C C C C C 2.645.997,34              2.645.997,34              

M7
Financing of staff and indirect related costs (at least of 10% of total person months) X C C C 3.526.821,49              3.526.821,49              

M8
Financing of staff and indirect related costs (at least of 35% of total person months) X C C C C C C C C 8.730.000,00              8.730.000,00              

M9
Financing of staff and indirect related costs (at least of 85% of total person months) X C C C C C C C C C C C C C C 18.000.000,00            17.595.000,00            

M10
Financing of staff and indirect related costs (at least of 100% of total person months) X C C C C C 5.400.000,00              5.278.500,00              

M11 Spoke flagship: identification and detailed plan of infrastructures and materials needed 
for Spoke activities X C C C 11.340.000,00            11.340.000,00            

M12 Spoke flagship: Mid-term Identification and detailed plan of infrastructures and 
materials needed for Spoke activities X C C C C C 7.560.000,00              7.560.000,00              

M13
Gene Therapy Center: Starting the infrastructure implementation x 1.580.000,00              1.580.000,00              

M14
Gene Therapy Center: Completing the infrastructure implementation X C C C C C C 41.408.000,00            40.770.000,00            

M15
RNA production platform: starting the infrastructure implementation at 50% X C C C C C 9.479.481,54              9.479.481,54              

M16
RNA production platform: starting the infrastructure implementation refining X C C C C C C C C C C C C C C 9.479.481,54              9.479.481,54              

M17
Approval of the national PhD program X C C C C C C C C C 3.192.027,20              3.192.027,20              

M18
Definition of the program and timetable of the training for the technicians X C C C 3.000.000,00              3.000.000,00              

M19
Issue the call for the TRL development grants year 1 X C C C 37.252.461,94            36.172.518,20            

M20
Issue the call for the TRL development grants year 2 X C C C C C C 37.608.993,82            36.410.876,99            

M21
Issue the call for the TRL development grants year 3 X C C C C C C 38.861.864,13            37.022.379,50            

M22
Issue the open call year 1 X C C C C C 10.665.000,00            10.665.000,00            

M23
Issue the open call year 2 X C C C 10.665.000,00            10.665.000,00            

M24
Issue the open call year 3 X C C C 10.665.000,00            10.665.000,00            

M25
Spin off and start-up accelerators program year 2 X C C C C C C C C 1.608.000,00              1.608.000,00              

M26
Spin off and start-up accelerators program year 3 X C C C C C 2.380.000,00              2.380.000,00              

M27
Technology transfer activities program year 1 X C C C C C C C C C 5.684.361,52              5.684.361,52              

M28
Technology transfer activities program year 2 X C C C C C C C C C 7.958.106,13              4.462.206,90              

M29
Technology transfer activities program year 3 X C C C C C C C C C 9.162.978,44              9.162.978,45              

M30
Approval and reporting administrative expensens year 1 X C C C C C C C C C C C C 1.100.000,00              1.100.000,00              

M31
Approval and reporting administrative expensens years 2 and 3 X C C C C C C C C C C C C 2.000.000,00              2.000.000,00              

M32 Recruitment of the Program manager and set-up of the management processes related 
to the control of research activities X C C C 400.000,00                  400.000,00                  

328.814.550,46         320.036.606,03         

 M1, M4, M7, M11, 
M13, M14, M17, M18, 
M19, M27, M30, M32  M15 

 M2, M8, M22, 
M25  M5, M16  M20, M28, M31  M3, M9  M12  M23  M6, M26  M21, M29  M10  M24 

 Saldo 10% 

-                                113.837.523,49              9.479.481,54       -                               -                             27.636.692,59        -                             -                             12.125.481,54        -                             -                             -                             -                             42.873.083,90        28.704.487,69        -                                 -                             7.560.000,00          -                                     10.665.000,00        5.025.997,34          -                              -                             -                             -                             46.185.357,95        -                             -                             -                             5.278.500,00          -                             10.665.000,00        -                             -                             -                             -                             -                             -                                   320.036.606,03   
-                                115.555.467,23              9.479.481,54       -                               -                             27.636.692,59        -                             -                             12.125.481,54        -                             -                             -                             -                             47.567.099,95        29.109.487,69        -                                 -                             7.560.000,00          -                                     10.665.000,00        5.025.997,34          -                              -                             -                             -                             48.024.842,57        -                             -                             -                             5.400.000,00          -                             10.665.000,00        -                             -                             -                             -                             -                             -                                   328.814.550,46   

23.831.952,45                 71.495.598,13        37.526.520,12        22.109.538,83        9.145.194,61          28.827.669,38        21.738.446,25               13.535.473,13        29.620.303,71        32.104.482,82        15.176.985,00        23.702.386,03             328.814.550,46   
32.003.660,60    81.833.862,88         9.479.481,54  27.636.692,59  12.125.481,54  -                       -                       42.873.083,90  28.704.487,69  7.560.000,00    10.665.000,00  5.025.997,34    -                       -                       -                       30.125.197,34  -                       -                       -                       -                       -                       -                       -                       -                       -                       32.003.660,60       320.036.606,03   

288.032.945,43   

Cronoprogramma delle Rendicontazioni

Agevolazione
Costo

Cronoprogramma delle Agevolazioni

Totali
 Milestones 

concorrenza 90%

Milestone Descrizione Milestone Costo Milestone Agevolazione

Piano delle Erogazioni


