
ALLEGATO C - CRONOPROGRAMMA DI ATTUAZIONE E PIANO DEI PAGAMENTI
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M1
Ecosystem Operative Plans adoption and HUB Management 

Establishment
x c c c 1.200.000,00          1.200.000,00         

M2 Ecosystem Identity x c c c c 298.677,10             298.677,10             

M2.1 Ecosystem Identity – Phase 2 x c c c c c c c c c c c c c c c c c c c c c c c c c c c c c c 1.842.951,17          1.305.954,22         

M3 Open Innovation & Open Data Platform x c c c c c c 376.915,00             376.915,00             

M3.1 Open Innovation & Open Data Platform – Scale Up and management x c c c c c c c c c c c c c c c c c c c c c c c c c 340.917,50             340.917,50             

M4 Open call for accelerator grant (SMEs) – First wave x c c c c 11.225.000,00       11.225.000,00       

M4.1 Open call for accelerator grant (SMEs) – Second wave x c c c c 13.575.000,00       13.575.000,00       

M4.2 Open call for accelerator grant (SMEs) – Third wave x c c c c 7.700.000,00          7.700.000,00         

M5 Technology transfer and esploitation of research results – Phase 1 x c c c c c c c c c c c 1.252.399,53          1.252.399,53         

M5.1 Technology transfer and eploitation of research results – Phase 2 x c c c c c c c c c c c 995.225,00             995.225,00             

M5.2 Technology transfer and eploitation of research results – Phase 3 x c c c c c 603.064,00             603.064,00             

M6 Training Plan Adoption x c c c c c c 559.020,00             559.020,00             

M6.1 Training Plan Adoption – Phase 1 x c c c c c c c c c c c c c c c c 775.005,00             775.005,00             

M6.2 Training Plan Adoption – Phase 2 x c c c c c c c c c c c 643.720,00             643.720,00             

M7 R&D activities in Spokes 1-4 – Start-up x c c c 4.742.474,64          4.222.826,76         

M7.1 R&D activities in Spokes 1-4 – Phase 1 x c c c c c c c c c c c 20.708.899,16       18.369.503,41       

M7.2 R&D activities in Spokes 1-4 – Phase 2 x c c c c c c c c c c c 19.148.278,59       16.580.356,56       

M7.3 R&D activities in Spokes 1-4 – Phase 3 x c c c c c c c 11.594.120,79       9.861.111,58         

M8 Calls for recruitment – First wave x c c c c c 17.489.690,13       17.489.690,13       

M8.1 Calls for recruitment – Second wave x c c c c c 2.338.127,54          2.338.127,54         

M9
Ethical AI: Legal compliance and technical design towards a human-

centric AI
x c c c c c c c c c c c 237.160,00             237.160,00             

117.646.645,14     109.949.673,33    

 Anticipo 10%  M1, M2, M6, M7, M8  M3, M4  M7.1  M2.1  M5, M8.1, M9  M6.1  M3.1  M4.1  M7.2  M4.2  M6.2  M7.3  M5.2  Saldo 10% 

-                                              23.770.213,99             -                                     -                                11.601.915,00     18.369.503,41          1.305.954,22          3.827.687,06                  775.005,00             -                               -                         340.917,50         13.575.000,00     -                                  -                          -                         -                         16.580.356,56          7.700.000,00         995.225,00            -                            -                               -                               -                         -                         643.720,00                   -                         -                         -                         9.861.111,58               -                           603.064,00             -                           -                                  -                           -                           -                           -                                 109.949.673,33     

-                                              24.289.861,87             -                                     -                                11.601.915,00     20.708.899,16          1.842.951,17          3.827.687,06                  775.005,00             -                               -                         340.917,50         13.575.000,00     -                                  -                          -                         -                         19.148.278,59          7.700.000,00         995.225,00            -                            -                               -                               -                         -                         643.720,00                   -                         -                         -                         11.594.120,79            -                           603.064,00             -                           -                                  -                           -                           -                           -                                 117.646.645,14     

          13.620.487,30        6.839.007,43             7.079.130,37           7.078.844,99                   4.677.714,52       9.440.329,14       2.357.710,26    23.804.799,60             1.837.970,62          3.377.970,62    16.940.656,47       7.219.323,53         3.316.812,20       10.055.888,09      117.646.645,14 

10.994.967,33                  12.775.246,66        11.601.915,00 18.369.503,41     1.305.954,22      3.827.687,06            775.005,00         340.917,50      13.575.000,00 -                           16.580.356,56     7.700.000,00     995.225,00        112.928,25             10.994.967,33       109.949.673,33 

98.954.706,00          
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