
Cronoprogramma delle attuazioni
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T0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 Tf

M1 Calls for PhDs published; 
X C C C C C C C 8.307.243,41             8.307.243,41        

M2 Calls for PhDs published; 
X C C C C C C C 5.214.143,64             5.214.143,64        

M3 Calls for PhDs published; 
X C C C C C C C 2.396.020,59             2.396.020,59        

M4
Program Research manager and other HUB 
organizational roles. X C C C C C C C 22.354.614,25          22.354.614,25      

M5
calls. Innovation grants assignment strategy 
definition. X C C C 74.553.331,62          74.553.331,62      

M6
Calls for personnel published. Data Management 
Plan. X C C C 68.079.397,41          62.079.397,41      

M7
Open calls Innovation grants assignment strategy 
definition. Start of CN activities on training , X C C C C C 33.145.218,75          33.145.218,75      

M8
personnel; Transfer to the Spokes of the Hub 
Innovation grants. X C C C C C 43.229.344,93          43.229.344,93      

M9 Publication of Open calls; X C C C C 38.759.799,22          38.759.799,22      

M10
All Spokes - Data Management Plan - Update. 
National Center - Report on Dissemination activites. X C C C C C C C C C C C 29.899.865,44          29.899.865,44      

325.938.979,26        319.938.979,26   

 M1, M4  M5  M2, M6  M7  M3, M8  M9  M10  Saldo 10% 
-                         30.661.857,66   -                        -                        -                         74.553.331,62      -                          -                          -                          67.293.541,05      -                          -                          -                          33.145.218,75      -                          -                          -                          45.625.365,52      -                          -                          -                          -                          38.759.799,22             -                          -                          29.899.865,44      -                          -                          -                          -                          -                          -                          -                          -                          -                          -                          -                          -                          319.938.979,26        

-                         30.661.857,66   -                        -                        -                         74.553.331,62      -                          -                          -                          73.293.541,05      -                          -                          -                          33.145.218,75      -                          -                          -                          45.625.365,52      -                          -                          -                          -                          38.759.799,22             -                          -                          29.899.865,44      -                          -                          -                          -                          -                          -                          -                          -                          -                          -                          -                          -                          325.938.979,26        

    15.330.928,83      89.884.260,45      70.686.469,23      24.703.884,32      48.570.373,23      31.359.278,08      45.403.785,13         325.938.979,26 

31.993.897,93  74.553.331,62   67.293.541,05   33.145.218,75   45.625.365,52   35.333.726,47         31.993.897,93   319.938.979,26     

287.945.081,34           

Agevolazione

Cronoprogramma delle Agevolazioni
Totali

 Milestones 

Milestone Descrizione Milestone Costo Milestone

Concorrenza del 90%

Piano delle Erogazioni
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Cronoprogramma delle Rendicontazioni


