
lug-22 set-22 ott-22 nov-22 dic-22 gen-23 feb-23 mar-23 apr-23 mag-23 giu-23 lug-23 ago-23 set-23 ott-23 nov-23 dic-23 gen-24 feb-24 mar-24 apr-24 mag-24 giu-24 lug-24 ago-24 set-24 ott-24 nov-24 dic-24 gen-25 feb-25 mar-25 apr-25 mag-25 giu-25 lug-25 ago-25
T0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 Tf

M1
Permanent staff based on technical and scientific Spoke 
program X C C C C C C C 11.000.000,00           11.000.000,00     

M2
Permanent staff based on technical and scientific Spoke 
program X C C C C C C C 11.000.000,00           11.000.000,00     

M3
Permanent staff based on technical and scientific Spoke 
program X C C C C C C C C C C C 11.000.000,00           11.000.000,00     

M4
Permanent staff based on technical and scientific Spoke 
program X C C C C C C C 9.392.293,62             9.392.293,62       

M5 RTDA call for 1° cycle X C C C C C C C 15.100.000,00           15.100.000,00     

M6 RTDA call for 2° cycle X C C C C C C C 15.100.000,00           15.100.000,00     

M7 PhD call 1° cycle X C C C C C C C 5.379.888,89             5.379.888,89       

M8 PhD call 2° cycle X C C C C C C C 5.379.888,89             5.379.888,89       

M9 PhD call 3° cycle X C C C C C C C C C C C 5.379.888,89             5.379.888,89       

M10 Public infrastructure research projects plan X C C C C C C C 28.582.619,22           28.582.619,22     

M11
Public infrastructure research projects plan implementation at 
40% X C C C C C C C 33.997.608,48           33.997.608,48     

M12
Public infrastructure research projects planimplementation at 
80% X C C C C C C C 8.499.402,12             8.499.402,12       

M13 Private infrastructures research projects investment plan X C C C C C C C 30.000.000,00           13.913.072,97     

M14
Private infrastructures research projects implementation at 
40% X C C C C C C C 40.000.000,00           18.550.763,97     

M15
Private infrastructures research projects implementation at 
80% X C C C C C C C 6.483.099,00             3.006.660,98       

M16 Open calls defined and launched for year 1 X C C C C C C C 10.666.666,67           10.666.666,67     

M17 Open calls defined and launched for year 2 X C C C C C C C 10.666.666,67           10.666.666,67     

M18 Open calls defined and launched for year 3 X C C C 10.666.666,67           10.666.666,67     

M19 Identification and selection of flagship project year 1 X C C C C C C C 30.000.000,00           22.500.000,00     

M20 Identification and selection of flagship project year 2 X C C C C C C C 24.000.000,00           18.000.000,00     

M21 Identification and selection of flagship project year 3 X C C C C C C C 13.990.000,00           10.490.000,00     

M22 Selection of relevant POC for year 1 X C C C C C C C 2.000.000,00             2.000.000,00       

M23 Selection of relevant POC for year 2 X C C C C C C C 2.000.000,00             2.000.000,00       

M24 Selection of relevant POC for year 3 X C C C C C C C 2.000.000,00             2.000.000,00       

M25 Grant and call for ideas defined and launched for year 1 X C C C C C C C 4.000.000,00             4.000.000,00       

M26 Grant and call for ideas defined and launched for year 2 X C C C C C C C 4.000.000,00             4.000.000,00       

M27 Grant and call for ideas defined and launched for year 3 X C C C C C C C 2.990.000,00             2.990.000,00       

M28 Scalability Grants defined and launched for Year 1 X C C C C C C C 4.000.000,00             4.000.000,00       

M29 Scalability Grants defined and launched for Year 2 X C C C C C C C 4.000.000,00             4.000.000,00       

M30 Scalability Grants defined and launched for Year 3 X C C C C C C C 2.990.000,00             2.990.000,00       

M31 Launch of MOOC for year 1 X C C C C C C C 2.000.000,00             2.000.000,00       

M32 Launch of MOOC for year 2 X C C C C C C C 1.000.000,00             1.000.000,00       

M33 Launch of MOOC for year 3 X C C C C C C C 990.000,00                 990.000,00           

M34 Techonological Observatory and Study Center Creation X C C C C C C C C C C C C C C C C C C C C C C C C C C C 9.680.000,00             9.680.000,00       
377.934.689,11        319.922.088,03  

 M1, M5, M7 
 M10, M13, M19, 
M25, M28, M31 

 M2, M16, M22, 
M34  M6, M8, M11, M14 

 M3, M17, M20, 
M26, M29, M32 

 M9, M12, M15, 
M23  M21  M4, M24, M27, M30, M33  M18  Saldo 10% 

-                               31.479.888,89          -                               -                               -                               74.995.692,20          -                               -                               -                               33.346.666,67          -                               -                               -                               73.028.261,33          -                               -                               -                               48.666.666,67          -                               -                               -                               18.885.951,99          -                               -                               -                               10.490.000,00                 -                             -                             -                                              18.362.293,62                             -                             -                             -                                                         10.666.666,67              -                             -                             -                                                      -                                    319.922.088,03        
-                               31.479.888,89          -                               -                               -                               98.582.619,22          -                               -                               -                               33.346.666,67          -                               -                               -                               94.477.497,37          -                               -                               -                               54.666.666,67          -                               -                               -                               22.362.390,01          -                               -                               -                               13.990.000,00                 -                             -                             -                                              18.362.293,62                             -                             -                             -                                                         10.666.666,67              -                             -                             -                                                      -                                    377.934.689,11        

15.739.944,44          65.031.254,05          62.507.500,09          60.454.939,16          74.121.605,83          37.167.404,00          22.329.070,67                         19.352.300,25                                   21.230.670,62                                377.934.689,11        

31.992.208,80    -                         -                         -                         -                         74.995.692,20    -                         -                         -                         33.346.666,67    -                         -                         -                         73.028.261,33    -                         -                         -                         48.666.666,67    -                         -                         -                         18.885.951,99    -                         -                         -                         7.014.431,57            -                       -                       -                                     -                                         -                       -                       -                                              -                            -                       -                       -                                           31.992.208,80        319.922.088,03  

287.929.879,23            

Concorrenza 90%

Cronoprogramma delle Rendicontazioni
Piano delle Erogazioni

Cronoprogramma delle Agevolazioni
Totali

 Milestones 

Agevolazione
Costo

Cronoprogramma delle attuazioni

Milestone Descrizione Milestone Costo Milestone Agevolazione


