
ALLEGATO C - CRONOPROGRAMMA DI ATTUAZIONE E PIANO DEI PAGAMENTI
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M1

In order to permit the Ecosystem to carry out its activities and researches it is necessary to 

remunerate the structured staff and the associated indirect costs 
X C C C

968.172,67                         933.859,43                     

M2

In order to permit the Ecosystem to carry out its activities and researches it is necessary to 

remunerate the structured staff and the associated indirect costs 
X C C C C C C C C C C C

6.196.305,11                      5.976.700,35                  

M3

In order to permit the Ecosystem to carry out its activities and researches it is necessary to 

remunerate the structured staff and the associated indirect costs 
X C C C C C C C C C C C

6.196.305,11                      5.976.700,35                  

M4

In order to permit the Ecosystem to carry out its activities and researches it is necessary to 

remunerate the structured staff and the associated indirect costs 
X C C C C C C C

6.002.670,58                      5.789.928,46                  

M5

The milestone aims at supporting the recruitment of RTDa and research technologists. Particulalrly, 

the milestone require to plan the recruitment identifying the area of expertise and all other details 

needed to issue the public selection  

X C C C

100.000,00                         100.000,00                     

M6

The milestone aims at implementing  the recruitment plan of RTDa and research technologists (first 

cycle)
X C C C C C C C C C C C

18.490.803,02                    18.490.803,02                

M7

The milestone aims at supporting the recruitment of PhD and research fellows (75% of the total 

number, 38th doctorate cycle)
X C

50.000,00                           50.000,00                       

M8

The milestone aims at recruiting the PhD involved in the program in each Spoke (38th cycle, 75% of 

the total number)
X C

8.286.030,29                      8.286.030,29                  

M9

The milestone aims at completing  the recruitment of PhD involved in the program in each Spoke 

(25% ot the total numebr, 39th cycle)
X C C C C C C C C C C C

2.762.010,10                      2.762.010,10                  

M10

The milestone aims at defining the structure of the Open Calls so that to be able to issue the related 

calls
X C C C

500.000,00                         500.000,00                     

M11

The milestone aims at issuing  the First Open Call and selecting the external partners for joint 

research activities within the Spokes Reseach Topics
X C C C C C C C C C C C

21.500.000,00                    21.500.000,00                

M12

The milestone aims at completing the activities of the First Call,  issuing  the Second Open Call and 

selecting the external partners for joint research activities within the Spokes Reseach Topics
X C C C C C C C C C C C C C C C C C

21.000.000,00                    21.000.000,00                

M13

The milestone aims at deleoping the Key Standardization elements of the pre-acceleration and 

acceleration phase
X C C C

600.000,00                         600.000,00                     

M14

The milestone aims at implementing the seed stage of the first acceleration program
X C C C C C C C C C C C

1.200.000,00                      1.200.000,00                  

M15

The milestone aims at implementing the seed stage of the second acceleration program
X C C C C C C C C C C C

1.000.000,00                      1.000.000,00                  

M16

The milestone aims at validating the project results to support the progression of the Ecosystem
X C C C C C C C

1.200.000,00                      1.200.000,00                  

M17

The milestone aims at assessing the current state of existing joint university-industry laboratories 

and explore the needs of the territory for the development of new inititives
X C C C

550.000,00                         550.000,00                     

M18

The milestone aims at indentifying the scientific and technological areas for developing new Lab 

Village  inititives, and at consolidating the exisiting ones.
X C C C C C C C C C C C

950.000,00                         950.000,00                     

M19

The milestone aims at starting pilot activities for the realization of new Lab Villages, and at 

implementing valorization actions for the existing ones.
X C C C C C C C C C C C

1.550.000,00                      1.550.000,00                  

M20

The milestone aims at creating a network of lab villages and at defining a lab village model to guide 

the realization of future initiatives
X C C C C C C C

950.000,00                         950.000,00                     

M21

The milestones aim at defining the different citizen engagement initiatives and at selecting relevant 

partenrs
X C C C

100.000,00                         100.000,00                     

M22

The milestone aims at implementing the citizen engagement initiatives for the first year
X C C C C C C C C C C C

250.000,00                         250.000,00                     

M23

The milestone aims at implementing the citizen engagement initiatives for the second year
X C C C C C C C C C C C

400.000,00                         400.000,00                     

M24

The milestone aims at implementing the citizen engagement initiatives for the third year
X C C C C C C C

250.000,00                         250.000,00                     

M25

The milestone consists in estabishing the iNEST2040 working group that will plan and coordinate the 

Lifelong Learning inititives
X C C C

100.000,00                         100.000,00                     

M26

Setup of iNEST Innovation Academy and launch of pilot events. Report on protocols and procedures 

for transition from High School to next Education stages.
X C C C C C C C C C C C

250.000,00                         250.000,00                     

M27

The milestone consists in setting up a Lifelong Learning program based on micro-credentials and 

organizing Matchmaking events, for transition from Education stages to professional & working 

environments

X C C C C C C C C C C C

400.000,00                         400.000,00                     

M28

Matchmaking events and lifelong learning programs based on micro-credentials (second cycle)
X C C C C C C C

250.000,00                         250.000,00                     

M29

The milestone aims at defining the Young Researchers Call structure and topics
X C C C

100.000,00                         100.000,00                     

M30

The milestones aims at launching the first iNEST Young Researchers Call
X C C C C C C C C C C C

1.350.000,00                      1.350.000,00                  

M31

The milestones aims at launching the second iNEST Young Researchers Call
X C C C C C C C C C C C

1.700.000,00                      1.700.000,00                  

M32

The milestones aims at launching the third iNEST Young Researchers Call
X C C C C C C C

1.350.000,00                      1.350.000,00                  

M33

Management of cross-spoke activities (e.g. technology transfer) and Hub general administration cost
X C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C

4.000.000,00                      4.000.000,00                  

110.552.296,89                  109.866.032,00              

 Anticipo 10%  M1, M5, M7, M10, M13, 

M17, M21, M25, M29, M33 

 M8  M2, M6, M9, M11, 

M14, M18, M22, M26, 

M30 

 M3, M12, M15, M19, 

M23, M27, M31 

 M4, M16, M20, M24, M28  Saldo 10% 

-                               7.033.859,43                      -                                 8.286.030,29                 -                                  52.729.513,47               -                                 -                                 -                                 -                                 -                                    -                                 -                                 -                                 -                                    -                                 -                                   32.026.700,35              -                                -                                -                                -                                -                                   -                                -                                -                                -                                -                                -                                    9.789.928,46                          -                                -                                -                                -                                -                                -                                -                                  109.866.032,00                  

-                               7.068.172,67                      -                                 8.286.030,29                 -                                  52.949.118,23               -                                 -                                 -                                 -                                 -                                    -                                 -                                 -                                 -                                    -                                 -                                   32.246.305,11              -                                -                                -                                -                                -                                   -                                -                                -                                -                                -                                -                                    10.002.670,58                        -                                -                                -                                -                                -                                -                                -                                  110.552.296,89                  

                 1.781.308,56                 10.017.338,85                  54.282.451,57                   26.579.638,45                 17.891.559,47                   110.552.296,89 

Erogazioni Progressivo 10.986.603,20             10.986.603,20                    10.986.603,20               19.272.633,49               19.272.633,49                72.002.146,96               72.002.146,96               72.002.146,96               72.002.146,96               72.002.146,96               72.002.146,96                  72.002.146,96               72.002.146,96               72.002.146,96               72.002.146,96                  72.002.146,96               72.002.146,96                 98.879.428,80              98.879.428,80              98.879.428,80              98.879.428,80              98.879.428,80              98.879.428,80                 98.879.428,80              98.879.428,80              98.879.428,80              98.879.428,80              98.879.428,80              98.879.428,80                  98.879.428,80                        98.879.428,80              98.879.428,80              98.879.428,80              98.879.428,80              98.879.428,80              98.879.428,80              98.879.428,80                109.866.032,00                                109.866.032,00 

10.986.603,20        8.286.030,29             52.729.513,47          -                                -                                -                                   -                                -                                  26.877.281,84         -                               -                               -                               -                               -                                  -                               -                               -                               -                               -                                   -                               -                               -                               -                               -                               10.986.603,20           109.866.032,00             

98879428,8

98.879.428,80            

Concorrenza 90%
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