
ALLEGATO C - CRONOPROGRAMMA DI ATTUAZIONE E PIANO DEI PAGAMENTI

set-22 ott-22 nov-22 dic-22 gen-23 feb-23 mar-23 apr-23 mag-23 giu-23 lug-23 ago-23 set-23 ott-23 nov-23 dic-23 gen-24 feb-24 mar-24 apr-24 mag-24 giu-24 lug-24 ago-24 set-24 ott-24 nov-24 dic-24 gen-25 feb-25 mar-25 apr-25 mag-25 giu-25 lug-25 ago-25
T0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 Tf

M1 R&D RTDa Personnel hiring (SPOKE1-5) X C C C C 17.250.000,00                         17.250.000,00                         

M2 TRAINING: PhD student selection first round (SPOKE1-3) X C C C C 3.080.000,00                           3.080.000,00                           

M3 TRAINING: PhD student selection second round (SPOKE1-3) X C C C C C 1.750.000,00                           1.750.000,00                           

M4 TT Vouchers (HUB) X C C C C C C C C C C C C C C C C C C C C C C 5.000.000,00                           5.000.000,00                           

M5 HUB: Master and Continuing Education Programs X C C C C C C C C C C C C C C C C C C 568.421,32                               568.421,32                               

M6 R&D First round activities at low TRL (SPOKE1-5) X C C C C C 7.607.956,72                           7.523.740,72                           

M7 R&D First round activities at high TRL (SPOKE6-8) X C C C C C 8.705.618,51                           5.071.230,42                           

M8 R&D Second round activities at low TRL (SPOKE1-5) X C C C C C C C 10.723.579,38                         10.576.443,38                         

M9 R&D Second round activities at high TRL (SPOKE6-8) X C C C C C C C 7.017.930,91                           4.095.717,09                           

M10 R&D Third round activities at low TRL (SPOKE1-5) X C C C C C C C C C C 9.124.320,40                           8.976.920,40                           

M11 R&D Third round activities at high TRL (SPOKE6-8) X C C C C C C C C C C 7.626.704,22                           4.450.435,69                           

M12 R&D Fourth round activities at low TRL (SPOKE1-5) X C C C C C C C C 7.933.729,14                           7.786.329,14                           

M13 R&D Fourth round activities at high TRL (SPOKE6-8) X C C C C C C C C 7.256.078,91                           3.427.872,89                           

M14 Products to be exploited in future activities (SPOKE1-5) X C C C C C C C C C C C 15.573.134,39                         15.349.208,45                         

M15 Final validation of demonstrators (SPOKE6-8) X C C C C C C C C C C C 7.423.461,82                           3.215.473,64                           

M16 TT First round (SPOKE 9) X C C C C 650.029,29                               548.152,32                               

M17 TT Second round (SPOKE 9) X C C C C C C C 699.001,54                               612.964,57                               

M18 TT Third round (SPOKE 9) X C C C C C C C C C C 646.469,67                               560.432,70                               

M19 TT Fourth round (SPOKE 9) X C C C C C C C C C C C 674.410,35                               588.373,38                               

M20 TT Last round (SPOKE 9) X C C C C C C C C C C C C 871.702,75                               782.202,75                               

M21 R&D Instrumentations 1 (SPOKE1-5) X C C C C C C C C C C C C C C C 9.416.434,14                           9.349.381,14                           

M22 R&D cascade calls (SPOKE 1-5) X C C C C C C C C C C C C C C C C C C C C C C C 8.436.700,00                           8.436.700,00                           

138.035.683,46                       119.000.000,00                       

 Anticipo 10% M6, M7 M1, M2, M16 M21 M8,M9,M17 M10, M11, M18 M5 M3, M22 M4 M19 M12, M13 M20 M14, M15  Saldo 10% 

-                        12.594.971,14  20.878.152,32       9.349.381,14       -                        15.285.125,04       -                      -                      -                      -                        13.987.788,79           568.421,32        -                      10.186.700,00       5.000.000,00       -                      588.373,38        -                      -                      11.214.202,03       -                      -                      -                      -                        782.202,75          18.564.682,09        -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         -                            119.000.000,00                       
-                        16.313.575,22  20.980.029,29       9.416.434,14       -                        18.440.511,83       -                      -                      -                      -                        17.397.494,29           568.421,32        -                      10.186.700,00       5.000.000,00       -                      674.410,35        -                      -                      15.189.808,05       -                      -                      -                      -                        871.702,75          22.996.596,22        -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         -                         -                            138.035.683,46                       

    2.718.929,20          6.914.935,06    15.006.924,39    28.297.825,69               4.475.181,50     9.010.196,83          2.843.230,27     6.121.243,15     9.350.467,31    14.877.154,26        2.409.848,75     36.009.747,06                        138.035.683,46 
   11.900.000,00 694.971,14    20.878.152,32  9.349.381,14  -                   15.285.125,04  -                  -                  -                  -                   13.987.788,79      568.421,32    -                  10.186.700,00  5.000.000,00  -                  588.373,38    -                  -                  11.214.202,03  -                  -                  -                  -                   782.202,75      6.664.682,09     -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    11.900.000,00  119.000.000,00               

107.100.000,00   

Concorrenza 90%

Costo
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