
ALLEGATO C - CRONOPROGRAMMA DI ATTUAZIONE E PIANO DEI PAGAMENTI

Cronoprogramma delle attuazioni

Milestone Descrizione Milestone T0 11/2022 12/2022 01/2023 02/2023 03/2023 04/2023 05/2023 06/2023 07/2023 08/2023 09/2023 10/2023 11/2023 12/2023 01/2024 02/2024 03/2024 04/2024 05/2024 06/2024 07/2024 08/2024 09/2024 10/2024 11/2024 12/2024 01/2025 02/2025 03/2025 04/2025 05/2025 06/2025 07/2025 08/2025 09/2025 10/2025 Saldo Costo Milestone Agevolazione 

Milestone

M1 Planning and recruitment of RTDa and other researchers (first round) 8394869,155 0 0 0 0 0 0 0 0 8.572.500,02       8.394.869,15       

M2
Planning and recruitment of RTDa and other researchers (second 

round) 8394869,135 0 0 0 0 0 0 0 0 8.572.500,00       8.394.869,13       

M3 Planning and recruitment of PhDs (first round) 3853125 0 0 0 0 0 0 0 0 3.853.125,00       3.853.125,00       

M4 Planning and recruitment of PhDs (second round) 3853125 0 0 0 0 0 0 0 0 3.853.125,00       3.853.125,00       

M5
Financing of staff and indirect related costs (at least of 10% of total 

PMs) 3458140,417 0 0 3.539.465,79       3.458.140,42       

M6
Financing of staff and indirect related costs (at least of 30% of total 

PMs) 6916280,833 0 0 0 0 0 0 0 0 7.078.931,58       6.916.280,83       

M7
Financing of staff and indirect related costs (at least of 75% of total 

PMs) 15561631,87 0 0 15.927.596,06     15.561.631,87     

M8
Financing of staff and indirect related costs (at least of 100% of total 

PMs) 8645351,041 0 0 0 0 0 0 0 0 8.848.664,48       8.645.351,04       

M9
Financing of costs for instrumentation and spoke labs (at least 30% 

of total) 5631383,969 0 0 0 0 0 0 0 0 0 0 0 5.775.000,00       5.631.383,97       

M10
Financing of costs for instrumentation and spoke labs (at least 60% 

of total) 5631383,969 0 0 0 0 0 0 0 0 5.775.000,00       5.631.383,97       

M11
Financing of costs for instrumentation and spoke labs (at least 100% 

of total) 7508511,959 0 0 0 0 0 0 0 0 7.700.000,00       7.508.511,96       

M12
Allocation to funds for cascade calls to spokes and calls issue (first 

round 50%) 15877784,71 0 0 0 0 0 0 0 0 16.213.750,00     15.877.784,71     

M13
Allocation to funds for cascade calls to spokes and calls issue (second 

round 50%) 15877784,71 0 0 0 0 0 0 0 0 16.213.750,00     15.877.784,71     

M14 Reporting of administrative expenses (first year) 808977,359 0 0 0 0 0 0 0 0 0 0 0 826.094,88           808.977,36           

M15 Reporting of administrative expenses (second year) 808977,359 0 0 0 0 0 0 0 0 0 0 0 826.094,88           808.977,36           

M16 Reporting of administrative expenses (third year) 1078636,479 0 0 0 0 0 0 0 0 0 0 0 1.101.459,84       1.078.636,48       

M17 Allocation of funds for further activities (first round) 1860630,079 0 0 0 0 0 0 0 0 0 0 0 1.900.000,00       1.860.630,08       

M18 Allocation of funds for further activities (second round) 1740630,079 0 0 0 0 0 0 0 0 0 0 0 1.780.000,00       1.740.630,08       

118.357.057,52   115.902.093,13   

Anticipo 10%  M1, M3, M5, M9, 

M12, M14 

 M6  M2, M4, M13 M10, M15, M17 M11 M7, M16, M18 M8 Saldo 10%

38.024.280,61     6.916.280,83       28.125.778,85     8.300.991,41       7.508.511,96       18.380.898,43     8.645.351,04       115.902.093,13   

38.779.935,69     7.078.931,58       28.639.375,00     8.501.094,88       7.700.000,00       18.809.055,90     8.848.664,48       118.357.057,52   

14.736.197,85    27.112.751,84    13.556.375,91    26.912.487,83    3.248.190,39       19.214.627,68    13.576.426,02    118.357.057,52  

11.590.209,31     26.434.071,30     6.916.280,83       28.125.778,85     8.300.991,41       7.508.511,96       15.436.040,16     11.590.209,31     115.902.093,13   

Cronoprogramma delle Rendicontazioni

Piano Erogazioni

Totali

Concorrenza 90%

Cronoprogramma delle Agevolazioni
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