
ALLEGATO C - CRONOPROGRAMMA DI ATTUAZIONE E PIANO DEI PAGAMENTI

Cronoprogramma delle attuazioni

Milestone Descrizione Milestone T0 11/2022 12/2022 01/2023 02/2023 03/2023 04/2023 05/2023 06/2023 07/2023 08/2023 09/2023 10/2023 11/2023 12/2023 01/2024 02/2024 03/2024 04/2024 05/2024 06/2024 07/2024 08/2024 09/2024 10/2024 11/2024 12/2024 01/2025 02/2025 03/2025 04/2025 05/2025 06/2025 07/2025 08/2025 09/2025 10/2025 Saldo Costo Milestone Agevolazione Milestone

M1.0
Establishment of the PMO and Recruitment of the Research Manager (M1-M6)

3000000 0 0 0 0 0 3.000.000,00                        3.000.000,00                   

M2.0
Approval and release of the 1° cascading call addressed to start-ups and SMEs (call type 1) (M8)

5999999,988 5.999.999,99                        5.999.999,99                   

M3.0
Approval and release of the 2° cascading call addressed to start-ups and SMEs (call type 1) (M16)

6000000 6.000.000,00                        6.000.000,00                   

M4.0
Approval and release of the 3° cascading call addressed to start-ups and SMEs (call type 1) (M22)

6000000 6.000.000,00                        6.000.000,00                   

M5.0
Approval and release of the 1° cascading call aimed at funding research activities carried out by public 

entities external to the ONFOODS Partnership (call type 2) (M8)
1601250,012 1.601.250,01                        1.601.250,01                   

M6.0
Approval and release of the 2° cascading call aimed at funding research activities carried out by public 

entities external to the ONFOODS Partnership (call type 2) (M16)
1601250 1.601.250,00                        1.601.250,00                   

M7.0
Approval and release of the 3° cascading call aimed at funding research activities carried out by public 

entities external to the ONFOODS Partnership (call type 2) (M22)
1601250 1.601.250,00                        1.601.250,00                   

M8.0
Recruitment of n. 129 fixed-term University Researchers (M1-M8)

18973683,01 0 0 0 0 0 0 0 18.973.683,01                      18.973.683,01                 

M9.0
First Project Report with the description of the activities performed, deliverables submitted, milestones 

reached during the period M1-M9 
13861767,28 0 0 0 0 0 0 0 0 14.021.563,39                      13.861.767,28                 

M10.0
1° Interim Project Report with the description of the activities performed, deliverables submitted, 

milestones reached during the period M10-M18
20792650,92 0 0 0 0 0 0 0 0 21.032.345,09                      20.792.650,92                 

M11.0
2° Interim Project Report with the description of the activities performed, deliverables submitted, 

milestones reached during the period M19-M27 
21206381,51 0 0 0 0 0 0 0 0 21.450.845,11                      21.206.381,51                 

M12.0
Final Project Report with the description of the activities performed, deliverables submitted, milestones 

reached during the period M28-M36 
13861767,28 0 0 0 0 0 0 0 0 14.021.563,40                      13.861.767,28                 

115.303.750,00                   114.500.000,00              

Anticipo 10%  M1.0, M8.0, M9.0  M2.0, M5.0, M9.0 M3.0, M6.0 M11.0 M4.0, M7.0 M12.0 Saldo 10%

35.835.450,29         7.601.250,00           20.792.650,92         7.601.250,00           21.206.381,51         7.601.250,00           13.861.767,28         114.500.000,00                   

35.995.246,40         7.601.250,00           21.032.345,09         7.601.250,00           21.450.845,11         7.601.250,00           14.021.563,40         115.303.750,00                   

30.507.633,05        13.088.863,35        14.021.563,39        14.612.031,70        7.150.281,70           21.901.813,41        14.021.563,40        115.303.750,00                  

11.450.000,00         24.385.450,29         7.601.250,00           20.792.650,92         7.601.250,00           21.206.381,51         7.601.250,00           2.411.767,28           11.450.000,00         114.500.000,00                   

103.050.000,00       

Concorrenza 90%

Totali
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