
ALLEGATO C - CRONOPROGRAMMA DI ATTUAZIONE E PIANO DEI PAGAMENTI
Cronoprogramma delle attuazioni
Milestone Descrizione Milestone T0 12/2022 01/2023 02/2023 03/2023 04/2023 05/2023 06/2023 07/2023 08/2023 09/2023 10/2023 11/2023 12/2023 01/2024 02/2024 03/2024 04/2024 05/2024 06/2024 07/2024 08/2024 09/2024 10/2024 11/2024 12/2024 01/2025 02/2025 03/2025 04/2025 Saldo Costo Milestone Agevolazione Milestone

M1
Publication of calls by each research entity for the recruitment of 143 
RTDA  for the duration of the project (36 months) 21045000 0 0 0 0 0 21.045.000,00               21.045.000,00                                   

M2 Publication of calls detailing duration and activities for 151 PhDs 7158750 0 0 0 0 0 7.158.750,00                 7.158.750,00                                     

M3

Publication of calls detailing duration, budget and activities for research 
fellows contracts and coverage of the first tranche of payment of 
researchers' salaries through timesheet reporting 5041023,596 0 0 0 0 0 5.379.110,63                 5.041.023,60                                     

M4

Publication of calls detailing duration, budget and activities for research 
fellows contracts and coverage of the first tranche of payment of 
researchers' salaries through timesheet reporting 2160438,684 0 0 0 0 0 2.305.333,13                 2.160.438,68                                     

M5
Reporting of expenses and submission of staff previsional timesheets  
(12 months 2023) 7037001,952 0 0 0 7.727.616,67                 7.037.001,95                                     

M6
Reporting of expenses and submission of staff previsional timesheets  
(12 months 2024) 7037001,952 0 0 0 7.727.616,67                 7.037.001,95                                     

M7
Reporting of expenses and submission of staff previsional timesheets  
(12 months 2025) 7037001,952 0 0 0 7.727.616,67                 7.037.001,95                                     

M8

Detailed plan of the infrastructures, equipment and materials needed 
for spoke activities, and labs to be created or implemented with 
associated costs of total 32,7 M€ (5 M€ 1^ tranche) 3204989,784 0 0 0 3.284.477,00                 3.204.989,78                                     

M9

Detailed plan of the infrastructures, equipment and materials needed 
for spoke activities, and labs to be created or implemented with 
associated costs of total 32,7 M€ (18,7 M€ 2^ tranche) 12392627,18 0 0 0 12.699.977,77               12.392.627,18                                   

M10

Detailed plan of the infrastructures, equipment and materials needed 
for spoke activities, and labs to be created or implemented with 
associated costs of total 32,7 M€ (9 M€ 3^ tranche) 5768981,62 0 0 0 5.912.058,62                 5.768.981,62                                     

M11 Launch of Open Calls for the 1° year 13944656,25 0 0 0 15.750.000,00               13.944.656,25                                   

M12 Launch of Open Calls for the 2° year 5976281,25 0 0 0 6.750.000,00                 5.976.281,25                                     
M13 Activites of technological transfer, research valorization and training 13212622,19 0 0 0 0 0 13.212.622,19               13.212.622,19                                   

M14

Publication of the call for the renewal of the structures identified for the 
creation of the headquarters of the center, reporting of administrative 
expenses and reporting on infrastructure and service equipment 
required 2500000 0 0 0 0 0 0 0 0 0 0 2.500.000,00                 2.500.000,00                                     

M15
Reporting of administrative expenses and reporting on infrastructure 
and service equipment 1583500 0 0 0 0 0 1.583.500,00                 1.583.500,00                                     

120.763.679,32            115.099.876,41                                 

 Saldo 10%
Anticipo 10% M1, M2, M3, M5 M8, M11, M14 M9 M6 M12 M4, M13, M15 M7, M10

40.281.775,55    19.649.646,03     12.392.627,18    7.037.001,95      5.976.281,25      16.956.560,87    12.805.983,57      115.099.876,41            
41.310.477,29    21.534.477,00     12.699.977,77    7.727.616,67      6.750.000,00      17.101.455,31    13.639.675,28      120.763.679,32            

15.058.095,21   47.559.586,36        3.402.267,17      10.213.797,22     13.788.802,77     17.101.455,31      13.639.675,28       120.763.679,32            
11.509.987,64   28.771.787,91    19.649.646,03     12.392.627,18    7.037.001,95      5.976.281,25      16.956.560,87    1.295.995,93        11.509.987,64   115.099.876,41            

Concorrenza 90%
103.589.888,77    
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