
ALLEGATO C - CRONOPROGRAMMA DI ATTUAZIONE E PIANO DEI PAGAMENTI

Cronoprogramma delle attuazioni
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M1.0 Personnel Recruitment 22.206.372,40 - - - - - 22.206.372,40 22.206.372,40

M2.0 Research Phase 1 - Spoke 1 4.553.495,57 - - - - - - - - - - - - - - - - - 4.553.495,57 4.553.495,57

M3.0 Research Phase 1 - Spoke 2 6.655.094,14 - - - - - - - - - - - - - - - - - 6.677.773,53 6.655.094,14

M4.0 Research Phase 1 - Spoke 3 5.528.318,67 - - - - - - - - - - - - - - - - - 5.647.756,54 5.528.318,67

M5.0 Research Phase 1 - Spoke 4 5.133.623,52 - - - - - - - - - - - - - - - - - 5.281.031,02 5.133.623,52

M6.0 Research Phase 1 - Spoke 5 5.568.478,50 - - - - - - - - - - - - - - - - - 5.670.529,85 5.568.478,50

M7.0 Research Phase 1 - Spoke 6 4.712.767,18 - - - - - - - - - - - - - - - - - 4.780.801,42 4.712.767,18

M8.0 Research Phase 1 - Spoke 7 6.582.385,53 - - - - - - - - - - - - - - - - - 6.797.969,25 6.582.385,53

M9.0 Research Phase 1 - Spoke 8 7.441.593,27 - - - - - - - - - - - - - - - - - 7.577.661,73 7.441.593,27

M10.0 Research Phase 1 - Spoke 9 4.584.503,13 - - - - - - - - - - - - - - - - - 4.645.733,94 4.584.503,13

M11.0 Research Phase 1 - Spoke 10 3.890.965,10 - - - - - - - - - - - - - - - - - 3.947.660,29 3.890.965,10

M12.0 Research Phase 2 - Spoke 1 1.721.274,81 - - - - - - - - - - - - - - - - - 1.721.274,81 1.721.274,81

M13.0 Research Phase 2 - Spoke 2 1.534.646,16 - - - - - - - - - - - - - - - - - 1.557.324,24 1.534.646,16

M14.0 Research Phase 2 - Spoke 3 1.678.553,15 - - - - - - - - - - - - - - - - - 1.797.991,03 1.678.553,15

M15.0 Research Phase 2 - Spoke 4 1.714.135,00 - - - - - - - - - - - - - - - - - 1.861.542,51 1.714.135,00

M16.0 Research Phase 2 - Spoke 5 1.593.790,56 - - - - - - - - - - - - - - - - - 1.695.841,91 1.593.790,56

M17.0 Research Phase 2 - Spoke 6 1.119.675,51 - - - - - - - - - - - - - - - - - 1.187.709,74 1.119.675,51

M18.0 Research Phase 2 - Spoke 7 1.741.747,95 - - - - - - - - - - - - - - - - - 1.957.047,70 1.741.747,95

M19.0 Research Phase 2 - Spoke 8 2.390.737,97 - - - - - - - - - - - - - - - - - 2.526.806,43 2.390.737,97

M20.0 Research Phase 2 - Spoke 9 1.228.587,43 - - - - - - - - - - - - - - - - - 1.289.818,24 1.228.587,43

M21.0 Research Phase 2 - Spoke 10 1.670.318,86 - - - - - - - - - - - - - - - - - 1.727.014,05 1.670.318,86

M22.0 Innovation OC - Spoke 1 728.269,11 - - - - - - - - - - - - - - - - - - - - - - - - - - 728.269,11 728.269,11

M23.0 Innovation OC - Spoke 2 906.930,40 - - - - - - - - - - - - - - - - - - - - - - - - - - 906.930,40 906.930,40

M24.0 Innovation OC - Spoke 3 852.096,22 - - - - - - - - - - - - - - - - - - - - - - - - - - 852.096,22 852.096,22

M25.0 Innovation OC - Spoke 4 797.474,13 - - - - - - - - - - - - - - - - - - - - - - - - - - 797.474,13 797.474,13

M26.0 Innovation OC - Spoke 5 849.368,83 - - - - - - - - - - - - - - - - - - - - - - - - - - 849.368,83 849.368,83

M27.0 Innovation OC - Spoke 6 632.318,54 - - - - - - - - - - - - - - - - - - - - - - - - - - 632.318,54 632.318,54

M28.0 Innovation OC - Spoke 7 899.676,75 - - - - - - - - - - - - - - - - - - - - - - - - - - 899.676,75 899.676,75

M29.0 Innovation OC - Spoke 8 1.109.085,69 - - - - - - - - - - - - - - - - - - - - - - - - - - 1.109.085,69 1.109.085,69

M30.0 Innovation OC - Spoke 9 638.316,41 - - - - - - - - - - - - - - - - - - - - - - - - - - 638.316,41 638.316,41

M31.0 Innovation OC - Spoke 10 654.077,20 - - - - - - - - - - - - - - - - - - - - - - - - - - 654.077,20 654.077,20

M32.0 Academy - Year 1 - Spoke 1 63.104,22 - - - - - - - - - - - 63.104,22 63.104,22

M33.0 Academy - Year 1 - Spoke 2 63.104,22 - - - - - - - - - - - 63.104,22 63.104,22

M34.0 Academy - Year 1 - Spoke 3 63.104,22 - - - - - - - - - - - 63.104,22 63.104,22

M35.0 Academy - Year 1 - Spoke 4 63.104,22 - - - - - - - - - - - 63.104,22 63.104,22

M36.0 Academy - Year 1 - Spoke 5 63.104,22 - - - - - - - - - - - 63.104,22 63.104,22

M37.0 Academy - Year 1 - Spoke 6 63.104,22 - - - - - - - - - - - 63.104,22 63.104,22

M38.0 Academy - Year 1 - Spoke 7 63.104,22 - - - - - - - - - - - 63.104,22 63.104,22

M39.0 Academy - Year 1 - Spoke 8 63.104,22 - - - - - - - - - - - 63.104,22 63.104,22

M40.0 Academy - Year 1 - Spoke 9 63.104,22 - - - - - - - - - - - 63.104,22 63.104,22

M41.0 Academy - Year 1 - Spoke 10 63.104,22 - - - - - - - - - - - 63.104,22 63.104,22

M42.0 Academy - Year 1 - Hub 1.225.443,49 - - - - - - - - - - - 1.225.443,49 1.225.443,49

M43.0 Academy - Year 2 - Spoke 1 63.104,22 - - - - - - - - - - - 63.104,22 63.104,22

M44.0 Academy - Year 2 - Spoke 2 63.104,22 - - - - - - - - - - - 63.104,22 63.104,22

M45.0 Academy - Year 2 - Spoke 3 63.104,22 - - - - - - - - - - - 63.104,22 63.104,22

M46.0 Academy - Year 2 - Spoke 4 63.104,22 - - - - - - - - - - - 63.104,22 63.104,22

M47.0 Academy - Year 2 - Spoke 5 63.104,22 - - - - - - - - - - - 63.104,22 63.104,22

M48.0 Academy - Year 2 - Spoke 6 63.104,22 - - - - - - - - - - - 63.104,22 63.104,22

M49.0 Academy - Year 2 - Spoke 7 63.104,22 - - - - - - - - - - - 63.104,22 63.104,22

M50.0 Academy - Year 2 - Spoke 8 63.104,22 - - - - - - - - - - - 63.104,22 63.104,22

M51.0 Academy - Year 2 - Spoke 9 63.104,22 - - - - - - - - - - - 63.104,22 63.104,22

M52.0 Academy - Year 2 - Spoke 10 63.104,22 - - - - - - - - - - - 63.104,22 63.104,22

M53.0 Academy - Year 2 - Hub 1.225.443,49 - - - - - - - - - - - 1.225.443,49 1.225.443,49

M54.0 Academy - Year 3 - Spoke 1 63.104,22 - - - - - - - - - - - 63.104,22 63.104,22

M55.0 Academy - Year 3 - Spoke 2 63.104,22 - - - - - - - - - - - 63.104,22 63.104,22

M56.0 Academy - Year 3 - Spoke 3 63.104,22 - - - - - - - - - - - 63.104,22 63.104,22

M57.0 Academy - Year 3 - Spoke 4 63.104,22 - - - - - - - - - - - 63.104,22 63.104,22

M58.0 Academy - Year 3 - Spoke 5 63.104,22 - - - - - - - - - - - 63.104,22 63.104,22

M59.0 Academy - Year 3 - Spoke 6 63.104,22 - - - - - - - - - - - 63.104,22 63.104,22

M60.0 Academy - Year 3 - Spoke 7 63.104,22 - - - - - - - - - - - 63.104,22 63.104,22

M61.0 Academy - Year 3 - Spoke 8 63.104,22 - - - - - - - - - - - 63.104,22 63.104,22

M62.0 Academy - Year 3 - Spoke 9 63.104,22 - - - - - - - - - - - 63.104,22 63.104,22

M63.0 Academy - Year 3 - Spoke 10 63.104,22 - - - - - - - - - - - 63.104,22 63.104,22

M64.0 Academy - Year 3 - Hub 1.256.995,60 - - - - - - - - - - - 1.256.995,60 1.256.995,60

M65.0 HUB - Management 6.263.444,88 - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - 6.263.444,88 6.263.444,88

M66.0 HUB - Monitoring & Dissemination - Year 1 438.955,31 - - - - - - - - - - - 438.955,31 438.955,31

M67.0 HUB - Monitoring & Dissemination - Year 2 438.955,31 - - - - - - - - - - - 438.955,31 438.955,31

M68.0 HUB - Monitoring & Dissemination - Year 3 438.955,31 - - - - - - - - - - - 438.955,31 438.955,31

116.358.089,30 114.499.997,53

Anticipo 10%

 M1.0, M2.0, M3.0, M4.0, M5.0, M6.0, M7.0, M8.0, M9.0, 

M10.0, M11.0, M32.0, M33.0, M34.0, M35.0, M36.0, M37.0, 

M38.0, M39.0, M40.0, M41.0, M42.0, M65.0, M66.0, M67.0, 

 M22.0, M23.0, M24.0, 

M25.0, M26.0, M27.0, 

M28.0, M29.0, M30.0, 

 M43.0, M44.0, M45.0, 

M46.0, M47.0, M48.0, 

M49.0, M50.0, M51.0, 

 M12.0, M13.0, M14.0, 

M15.0, M16.0, M17.0, 

M18.0, M19.0, M20.0, 

 M54.0, M55.0, M56.0, 

M57.0, M58.0, M59.0, 

M60.0, M61.0, M62.0, 

Saldo 10%

86.294.393,45 8.067.613,27 1.856.485,64 16.393.467,41 1.888.037,75 114.499.997,53

87.223.581,98 8.067.613,27 1.856.485,64 17.322.370,66 1.888.037,75 116.358.089,30

53.942.453,86 11.475.095,30 22.291.757,63 9.539.076,80 19.109.705,71 116.358.089,30

11.449.999,75 74.844.393,70 8.067.613,27 1.856.485,64 6.831.505,41 11.449.999,75 114.499.997,53

Concorrenza 90%

103.049.997,77

Totali

Cronoprogramma delle Agevolazioni
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Cronoprogramma delle Rendicontazioni
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