
ALLEGATO C - CRONOPROGRAMMA DI ATTUAZIONE E PIANO DEI PAGAMENTI
Cronoprogramma delle attuazioni
Milestone Descrizione Milestone T0 11/2022 12/2022 01/2023 02/2023 03/2023 04/2023 05/2023 06/2023 07/2023 08/2023 09/2023 10/2023 11/2023 12/2023 01/2024 02/2024 03/2024 04/2024 05/2024 06/2024 07/2024 08/2024 09/2024 10/2024 11/2024 12/2024 01/2025 02/2025 03/2025 04/2025 05/2025 06/2025 07/2025 08/2025 09/2025 10/2025 Saldo Costo Milestone Agevolazione Milestone

M1.0

M1 - Start-up of NEST EXTENDED - PARTNERSHIP: Set-up of governance, 
management and administrative work, FPs detailed workplan planning 
and kick-off 5.812.863,42 -                 -                 -                   5.988.954,24      5.812.863,42                 

M2.0 M2 - Start-up of NEST EXTENDED - PARTNERSHIP and PROJECT start-up 21.886.909,92  -                   -                   -                   -                   -                   -                   -                   -                   22.549.936,69    21.886.909,92               
M3.0 M3 - Consolidation of NEST EXTENDED - PARTNERSHIP: planning phase 24.735.488,45  -                   -                   -                   -                   -                   -                   -                   -                   25.484.808,07    24.735.488,45               

M4.0
 M4 - Consolidation of NEST EXTENDED – PARTNERSHIP: evaluation 
framework linking outputs, outcomes and impact 23.541.315,74  -                   -                   -                   -                   -                   -                   -                   -                   24.254.459,92    23.541.315,74               

M5.0 M5 -  NEST EXTENDED - PARTNERSHIP Final evaluation model 19.958.797,59  -                   -                   -                   -                   -                   -                          -                     -                     20.563.415,48    19.958.797,59               
M6.0 NEST EXTENDED – PARTNERSHIP: final validation and approval 18.764.624,88         -                     -                     -                     -                     -                     -                     -                     -                     19.333.067,33    18.764.624,88               

118.174.641,72  114.700.000,00             

Anticipo 10% M1.0 M2.0 M3.0 M4.0 M5.0 M6.0 Saldo 10%
5.812.863,42 21.886.909,92  24.735.488,45  23.541.315,74  19.958.797,59  18.764.624,88         114.700.000,00  
5.988.954,24 22.549.936,69  25.484.808,07  24.254.459,92  20.563.415,48  19.333.067,33         118.174.641,72  

4.491.715,68 16.530.529,68  24.506.517,61  24.664.575,97  21.793.763,62  26.187.539,15    118.174.641,72  
11.470.000,00  16.229.773,33  24.735.488,45  23.541.315,74  19.958.797,59  7.294.624,88           11.470.000,00  114.700.000,00  

Concorrenza 90%
103.230.000,00       
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