
ALLEGATO C - CRONOPROGRAMMA DI ATTUAZIONE E PIANO DEI PAGAMENTI

Cronoprogramma delle attuazioni
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Milestone

M1.0 Grant and Consortium Agreement 50000 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 50.000,00                    50.000,00                

M2.0 HUB  Establishment and Management 500000 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 500.000,00                  500.000,00              

M3.0 Kick-off Meeting 100000 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 100.000,00                  100.000,00              

M4.0 Communication Programme 200000 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 200.000,00                  200.000,00              

M5.0 Data Management Plan, Ethics and security 50000 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 50.000,00                    50.000,00                

M6.0 Intellectual Property Right Strategy 100000 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 100.000,00                  100.000,00              

M7.0 Open Call for SMEs 2325090 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 2.325.090,00               2.325.090,00          

M8.0 RTD and technician recruitment procedures (comprising A9.3.2) 24410721,29 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 24.689.308,78            24.410.721,29        

M9.0 Open calls to support Fundamental & Industrial Research Activities 17099587,44 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 17.099.587,44            17.099.587,44        

M10.0 Fellowship Programs (PhD) 4839786,25 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 4.839.786,25               4.839.786,25          

M11.0 Open calls for equipment 35299994 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 35.427.494,00            35.299.994,00        

M12.0
M1.S1: Formulation of protocols, identification of platforms, and system design 

for quantum information processing and communication. (A1.1)-(A1.8)
1054879,73 0 0 0 0 0 0 0 0 0 0 0 1.054.879,73               1.054.879,73          

M13.0
M1.S2: Investigation, characterization and design of driven-dissipative complex 

many body systems for quantum simulation, quantum sensing, and energy and 

information storage and transport (A2.1)- (A2.9) 1072502,21 0 0 0 0 0 0 0 0 0 0 0 1.072.502,21               1.072.502,21          

M14.0
M1.S3: Realization of quantum sources of free and trapped atomic/molecular 

systems. (A3.1) 962053,26 0 0 0 0 0 0 0 0 0 0 0 1.002.521,16               962.053,26              

M15.0
M1.S4: Development of photonic quantum sources and bulk optics 

manipulation. (A4.1), (A4.3), (A4.4), (A4.6) 1310985,66 0 0 0 0 0 0 0 0 0 0 0 1.350.265,56               1.310.985,66          

M16.0
M1.S5: Design of materials, fabrication protocols, and device architectures: first 

functionality tests. (A5.1), (A5.2), (A5.3), (A5.4), (A5.5), (A5.6)
1236184,61 0 0 0 0 0 0 0 0 0 0 0 1.236.184,61               1.236.184,61          

M17.0
M1.S6 Design of components for the integrated quantum systems. (A.6.1), 

(A.6.2), (A.6.3), (A.6.4) 498064,835 0 0 0 0 0 0 0 0 0 0 0 530.548,80                  498.064,84              

M18.0

M1.S7: Realization of laboratory experimental demonstrators through the 

integration at system level of quantum-based devices already developed or 

under development by the NQSTI partner institutions. (A7.1), (A7.2), (A7.3), 

(A7.4) 1123431,615 0 0 0 0 0 0 0 0 0 0 0 1.231.666,05               1.123.431,62          

M20.0
M1.S9: Education and Training. (A9.1.1), (A9.1.2), (A9.1.3-A9.1.7) (A9.2.1-

A9.2.3) 2279162,55 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 2.279.162,55               2.279.162,55          

M21.0
M2.S1: Development of tools, validation of protocols, and system optimization 

for quantum information processing and communication. (A1.1)-(A1.8)
1054879,73 0 0 0 0 0 0 0 0 0 0 0 1.054.879,73               1.054.879,73          

M22.0
M2.S2:  Assessment, protocol validation and system optimization for quantum 

sensing, quantum simulations, and energy and information storage and 

transport (A2.1)- (A2.9) 1072502,21 0 0 0 0 0 0 0 0 0 0 0 1.072.502,21               1.072.502,21          

M23.0
M2.S3: Demonstration of quantum dynamical control and enhanced quantum 

detection of many body systems and single quanta. (A3.2),(A3.4),(A3.5),(A3.6)
962053,27 0 0 0 0 0 0 0 0 0 0 0 1.002.521,17               962.053,27              

M24.0
M2.S4: Integration of photonic quantum sources, circuits and hybrid systems. 

(A4.2), (A4.3), (A4.5), (A4.6), (A4.9) 1310985,66 0 0 0 0 0 0 0 0 0 0 0 1.350.265,56               1.310.985,66          

M25.0
M2.S5: Experimental demonstration and characterization of the achieved 

electron-state configurations. (A5.1), (A5.2), (A5.4), (A5.6), (A5.7) 1236184,61 0 0 0 0 0 0 0 0 0 0 0 1.236.184,61               1.236.184,61          

M26.0
M2.S6 Characterization of components for the integrated quantum systems. 

A.6.2, A.6.3, A.6.4 498064,825 0 0 0 0 0 0 0 0 0 0 0 530.548,79                  498.064,83              

M27.0
M2.S7: Realization of a first generation of innovative complete quantum 

systems integrating new devices studied and developed by the NQSTI partners.  

(A7.1), (A7.2), (A7.3), (A7.4) 1123431,625 0 0 0 0 0 0 0 0 0 0 0 1.231.666,06               1.123.431,63          

M28.0 M2.S8: NQSTI Joint Labs & Prototyping (A8.2), (A8.3) 2245405,95 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 2.245.405,95               2.245.405,95          

M29.0 M2.S9: Outreach and Communication. (A9.4), (A9.5) 1809013,89 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1.809.013,89               1.809.013,89          

M30.0
M3.S1: Model validations and final benchmarks with the experimental 

implementations for quantum information processing and communication. 

(A1.1)-(A1.8) 1086845,78 0 0 0 0 0 0 0 0 0 0 0 1.086.845,78               1.086.845,78          

M31.0

M3.S2: Model validations, performance quantification and final benchmarks for 

the experimental implementations of quantum sensors, quantum simulators, 

and quantum networks for energy and information manipulation. (A2.1)- (A2.9)
1105002,28 0 0 0 0 0 0 0 0 0 0 0 1.105.002,28               1.105.002,28          

M32.0
M3.S3: Demonstration of enhanced quantum capabilities in interfaceable and 

hybrid atomic and molecular systems. (A3.1), (A3.2), (A3.3), (A3.4), (A3.5), 

(A3.6) 991206,42 0 0 0 0 0 0 0 0 0 0 0 1.032.900,62               991.206,42              

M33.0
M3.S4 Development of complete photonic platforms for generation, 

manipulation and detection. (A4.1), (A4.2), (A4.4), (A.4.5), (A4.7), (A4.8), (A4.9)
1350712,5 0 0 0 0 0 0 0 0 0 0 0 1.391.182,70               1.350.712,50          

M34.0
M3.S5: Test of QST applications of electronic configurations and systems 

implemented. (A5.1), (A5.2), (A5.3), (A5.4), (A5.5), (A5.6), (A5.7) 1273644,76 0 0 0 0 0 0 0 0 0 0 0 1.273.644,76               1.273.644,76          

M35.0
M3.S6 Characterization of prototypes of integrated quantum systems. (A.6.1), 

(A.6.2), (A.6.3), (A.6.4) 513157,705 0 0 0 0 0 0 0 0 0 0 0 546.626,03                  513.157,71              

M36.0
M3.S7: Realization of complete quantum systems tested in laboratory 

experiments for quantum imaging, sensing, communication and simulation. 

(A7.1), (A7.2), (A7.3), (A7.4) 1157475,005 0 0 0 0 0 0 0 0 0 0 0 1.268.989,27               1.157.475,01          

M37.0 M3.S8: NQSTI Entrepreneurship and mentoring. (A8.4) 2245405,95 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 2.245.405,95               2.245.405,95          

M38.0 M3.S9: Placement support (A9.3.1), (A9.3.3) 351584,38 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 351.584,38                  351.584,38              

116.974.166,88          115.900.000,00      

Anticipo 10%  M1.0, M2.0, M8.0, 

M10.0, M11.0, M12.0, 

M13.0, M14.0, M15.0, 

M16.0, M17.0, M18.0, 

M20.0, M29.0 

 M3.0, M28.0, M38.0  M4.0, M5.0, 

M6.0, M7.0, 

M9.0 

 M37.0  M21.0, M22.0, 

M23.0, M24.0, 

M25.0, M26.0, 

M27.0 

 M30.0, M31.0, 

M32.0, M33.0, 

M34.0, M35.0, 

M36.0 

Saldo 10%

76.446.779,90                     2.696.990,33                  19.774.677,44    2.245.405,95      7.258.101,93          7.478.044,45      115.900.000,00          

77.073.333,59                     2.696.990,33                  19.774.677,44    2.245.405,95      7.478.568,13          7.705.191,44      116.974.166,88          

2.556.401,94                      2.633.458,81                 6.430.133,93     26.281.887,22      39.422.830,84      39.649.454,15      116.974.166,88         

11.590.000,00    64.856.779,90                     2.696.990,33                  19.774.677,44    2.245.405,95      3.146.146,38          11.590.000,00    115.900.000,00          

104.310.000,00      

Totali
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