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Allegato C 

 

 

 

 

giu-24 nov-24 dic-24 mag-25 giu-25 nov-25 dic-25 mag-26 giu-26 nov-26 dic-26 mag-27

T0 1 6 7 12 13 18 19 24 25 30 31 36 TF

Ricerca Fondamentale

Technical specifications refinement; Platform 

technology assessment definition; Pre-clinical 

assessment definition; Technological refinement ; 

Clinical validation; Documentsfor clinical validation
369.697,00 €                         369.697,00 €      

Ricerca Industriale

Exploitation strategy analysis, IP analysis; Risk 

analysis, market analysis; Quality management 

definition; implementation IP protection strategy; 

Business model definition; Business model 

application,IP protection implementation 1.108.126,02 €                      1.108.126,02 €   

Sviluppo Sperimentale

Labelling pathway; Platformiterative development ; 

Risk analysis; Quality management; Veterinary 

validation
358.998,94 €                         358.998,94 €      

1.836.821,96 €                      1.836.821,96 €   

Totale

   249.335,59 € 360.752,72 € 330.198,57 € 330.198,57 € 297.659,08 € 268.677,44 € 1.836.821,97 €

      77.110,34 € 88.473,07 € 57.386,22 € 57.386,22 € 45.324,22 € 44.016,93 € 369.697,00 €

   125.416,40 € 197.842,15 € 211.709,82 € 211.709,82 € 194.156,58 € 167.291,25 € 1.108.126,02 €

      46.808,84 € 74.437,50 € 61.102,54 € 61.102,54 € 58.178,28 € 57.369,25 € 358.998,94 €

183.682,20 €  426.406,11 €  330.198,57 €  330.198,57 €  297.659,08 €  84.995,23 €  -  €                183.682,20 €  1.836.821,96                            

Cronoprogramma delle agevolazioni

Cronoprogramma di attuazione

Ambito di Attività Descrizione Obiettivo Ambito di Attività Costo Ambito di Attività (€) Agevolazioni (€)

Cronoprogramma delle rendicontazioni

di cui Ricerca Fondamentale

di cui Ricerca Industriale

di cui Sviluppo Sperimentale

Piano delle erogazioni


