Segretariato Generale
Direzione generale della ricerca

Allegato C

Cronoprogramma di attuazione

iu-24 nov-24 dic-24 mag-25 iu-25 nov-25 dic-25 mag-26 iu-26 nov-26 dic-26 mag-27
Ambito di Attivita Descrizione Obiettivo Ambito di Attivita g g g g g g Costo Ambito di Attivita (€) | Agevolazioni (€)
T0 1 6 7 12 13 18 19 24 25 30 31 36 TF

Technical specifications refinement; Platform
technology assessment definition; Pre-clinical
assessment definition; Technological refinement ;
Clinical validation; Documentsfor clinical validation

Ricerca Fondamentale

369.697,00 € 369.697,00 €

Exploitation strategy analysis, IP analysis; Risk
analysis, market analysis; Quality management
Ricerca Industriale definition; implementation IP protection strategy;
Business model definition; Business model

application,IP protection implementation 1.108.126,02 € 1.108.126,02 €

Labelling pathway; Platformiterative development ;
Sviluppo Sperimentale Risk analysis; Quality management; Veterinary
validation

358.998,94 € 358.998,94 €
1.836.821,96 € | 1.836.821,96 €

Cronoprogramma delle agevolazioni

Totale
Cronoprogramma delle rendic i 249.335,59 € 360.752,72 €| 330.198,57 € 330.198,57 € 297.659,08 € 268.677,44 € 1.836.821,97 €
di cui Ricerca Fondamentale. 77.110,34 € 88.473,07 € 57.386,22 € 57.386,22 €| 45.324,22 € 44.016,93 €| 369.697,00 €
di cui Ricerca Industriale 125.416,40 € 197.842,15 €| 211.709,82 €| 211.709,82 €| 194.156,58 € 167.291,25 €| 1.108.126,02 €
di cui Sviluppo Sperimentale| 46.808,84 € 74.437,50 € 61.102,54 € 61.102,54 €| 58.178,28 € 57.369,25 €| 358.998,94 €|
Piano delle er ioni 183.682,20 € 426.406,11 € 330.198,57 € 330.198,57 € 297.659,08 € 84.995,23 € - €] 183.682,20€ 1.836.821,96




