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Allegato C 

 

 

 

set-24 mag-25 feb-26 apr-26 feb-27 apr-27 ott-27 dic-27 mar-28 ago-28

T0 1 10 18 20 30 32 38 40 42 48 TF

Ricerca Fondamentale

Identification of the best cleavable linkers (max 2), 

synthesis of the first HDDs in mg scale and confirmation 

of improved bioavailability

152.751,44 €                           152.751,44 €      

Ricerca Industriale
Application of the vectorizing strategy on industrially 

sensitive herbicides for Italian agriculture; field tests  562.007,57 €                           562.007,57 €      

Sviluppo Sperimentale
Setting the foundations for the Main Industrial 

Development Phase 285.240,99 €                           285.240,99 €      

1.000.000,00 €                        1.000.000,00 €   

Totale

   356.129,87 €    204.048,92 €    121.980,01 €    317.841,20 € 1.000.000,00 €                              

   141.604,72 €       11.146,71 €                      -   €                      -   € 152.751,44 €                                 

   214.525,15 €    192.902,20 €    121.980,01 €      32.600,21 € 562.007,57 €                                 

                     -   €                      -   €                      -   €    285.240,99 € 285.240,99 €                                 

100.000,00 €   460.178,79 €  121.980,01 €  217.841,20 €  -  €                 100.000,00 €        1.000.000,00 €                              Piano delle erogazioni

Cronoprogramma delle rendicontazioni

Cronoprogramma delle agevolazioni

Cronoprogramma di attuazione

Ambito di Attività Descrizione Obiettivo Ambito di Attività Costo Ambito di Attività (€) Agevolazioni (€)

di cui Ricerca Fondamentale

di cui Ricerca Industriale

di cui Sviluppo Sperimentale


