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Allegato C 

 
 

 

set-24 feb-25 mag-25 nov-25 feb-26 nov-26 mag-27 nov-27 feb-27 ago-28

T0 1 6 9 15 18 27 33 39 42 48 TF

Ricerca Fondamentale

Develop and assess different options for 

building actuators to release the bindings in 

case of a fall.
48.251,23 €                                48.251,23 €            

Ricerca Industriale

Develop a full specification of the sensors 

required to monitor the skier state the analysis 

procedure needed to determine the fall state 

and the wireless communication channel 

between the monitoring and the actuators. 

Develop a fast prototyping cycle for the 

selected actuators. Device testing in 

lab/operational environment. Strategic 

partnerships to push forward the technology 

into the

production/commercialization phase.
977.087,40 €                              977.087,40 €          

Sviluppo Sperimentale

Develop a fast prototyping cycle for the 

selected actuators. Device testing in 

lab/operational environment. 
180.942,11 €                              180.942,11 €          

1.206.280,74 €                           1.206.280,74 €       

10,0% 35% 25% 20,0% 10,0% Totale

€ 120.628,07 € 422.198,26 € 301.570,19 € 241.256,15 € 120.628,07 € 1.206.280,74

€ 4.825,12 € 16.887,93 € 12.062,81 € 9.650,25 € 4.825,12 € 48.251,23

€ 97.708,74 € 341.980,59 € 244.271,85 € 195.417,48 € 97.708,74 € 977.087,40

€ 18.094,21 € 63.329,74 € 45.235,53 € 36.188,42 € 18.094,21 € 180.942,11

120.628,07 €            422.198,26 €     301.570,19 €     241.256,15 €     -  €                 -  €                      120.628,07 €       € 1.206.280,74Piano delle erogazioni

Cronoprogramma delle agevolazioni

Cronoprogramma di attuazione

Ambito di Attività Descrizione Obiettivo Ambito di Attività Costo Ambito di Attività (€) Agevolazioni (€)

Cronoprogramma delle rendicontazioni

di cui Ricerca Fondamentale

di cui Ricerca Industriale

di cui Sviluppo Sperimentale


