Segretariato Generale

2

Direzione generale della ricerca

Allegato C

Cronoprogramma di attuazione

dic-24 -25 iu-25 25 | dic-25 -26 iu-26 -26 | dic-26 -27 iu-27 -27
Ambito di Attivita Descrizione Obiettivo Ambito di Attivita < mag g fov < mog gu fov < mog gu fov Costo Ambito di Attivita (€) | Agevolazioni (€)
T0 1 6 7 12 13 18 19 24 25 30 31 36 TF
Characterization of the ideal properties a
lidating adhesive should h
Ricerca Fondamentale consolicating achesive should have 66.239,79 € 66.239,79 €
starting from current practice and with a
library of characterised examples
Set-up of a strong analytical methodology
mostly indipendent from mock-ups- and
Ricerca Industriale development of new formulations 1.400.848,97 € 1.400.848,97 €
specifically tuned for conservation
purposes
Selection of the most preformative
solutions in collaboration with
Sviluppo Sperimentale conservators and trade distribution as 447.731,94 € 447.731,94 €
consolidating kit(s) with the scale-up at
industrial level
1.914.820,70 € | 1.914.820,70 €
Cronoprogramma delle agevolazioni Totale
Cronoprogramma delle rendicontazioni 811.705,66 € 126.239,41 € 208.749,88 € 265.000,13 € 168.750,38 € 334.375,25 € 1.914.820,70 €
di cui Ricerca Fondamentale 14.791,56 € 21.239,66 € 2.708,56 € 11.250,00 € - € 16.250,00 € 66.239,79 €
di cui Ricerca Industriale| 782.932,16 € 104.999,75 € 182.291,31 € 228.750,13 € 57.917,19€ 43.958,43 € 1.400.848,97 €
di cui Sviluppo Sperimentale| 13.981,94 € - € 23.750,00 € 25.000,00 € 110.833,19 € 274.166,81 € 447.731,94 €
Piano delle erog: 191.482,07 € 746.463,01 € 208.749,88 € 265.000,13 € 168.750,38 € 142.893,18 € 191.482,07 € 1.914.820,70 €




