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Allegato C

Cronoprogramma di attuazione

b-25 lug-26 lug-27 -29 -30
Ambito di Attivita Descrizione Obiettivo Ambito di Attivita fel ug g gen gen Costo Ambito di Attivita (€) Agevolazioni (€)
T0 1 18 30 48 60 TF
Functionalization, culture and analysis of the cell
types on the chitin scaffold (WP1- D1,2).Study of the
crosstalk ithelial and ial cells
and between cells and the chitin scaffold (WP2-D3)
Ricerca Fondamentale Biomechanical analysis of the chitin scaffold seeded
! with cells (WP3-D3).  Analysis of selective barrier
capacity of the chitin scaffold seeded with cells
(WP4-D3)
Analysis of the selective barrier capacity of the chitin
scaffold seeded with cells (WP2,3,4-D3) 864.602,38 € 720.074,30 €
Qualification of materials and methods; Definition
of standardization process for chitin scaffold
Ricerca Industriale '“a"UVBClU"_ﬂg (WP5,6- D4,5)._ )
Methodological use case for single-step model in
ATMP (WP7-D6a) Methodological
use case for two-step model in ATMP (WP7-D6b)
1.946.788,15 € 1.632.903,74 €
Validation of the organoid of human cornea for in
vitro pharmacological tests - PRODUCT 1 (WP8 -D7).
Sviluppo Sperimentale Validation of the organoid of human cornea for in
vivo preclinical tests on animal models - PRODUCT 2
WP9-D8)
686.750,00 € 1.045.162,49 €
3.498.140,53 € 3.398.140,53 €
Cronoprogramma delle Totale
Cronoprogramma delle rendicontazioni 360.602,38 € 2.300.788,15 € 433.000,00 € 403.750,00 € 3.498.140,53 €
di cui c 10.000,00 €| 20.000,00 €] 60.000,00 € 10.000,00 € 100.000,00 €
di cui Ricerca Fondamentale 350.602,38 € 489.000,00 € - € - € 839.602,38 €
di cui Ricerca Industriale - € 1.791.788,16 € 91.000,00 € 9.000,00 € 1.891.788,15 €
di cui Sviluppo Sperimentale . - € - € 282.000,00 € 384.750,00 € 666.750,00 €
Piano delle erogazioni 339.814,05 € 2.291.576,48 373.000,00 53.935,95 = 339.814,05 3.398.140,53
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