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Cronoprogramma di attuazione

Data avvio mm/aa mm/aa mm/aa mm/aa mm/aa mm/aa

lug-25 ott-26 ott-27 ott-28 ott-29 giu-30

Ricerca Fondamentale

D1.1 of WP1: Digital twin of the operational scene (M16)

D2.3 of WP2: Full packaging tool (M46)

D4.3 of WP4: Simulation tests on advanced controllers (M46)

Ricerca Industriale

D1.2 of WP1: Offline trajectory planner (M40)

D1.3 of WP1: Online trajectory planner (M56)

D2.1 of WP2: Digital twin of the operational scene (M16)

D2.2 of WP2: Report on product identification and characterization (M34)

D2.4 of WP2: Full manipulation tool (M56)

D3.1 of WP3: Software module for PFET optimization (M22)

D4.1 of WP4: Report on control-oriented models (M22)

D4.2 of WP4: Data acquisition and advanced modelling routines (M34)

D4.4 of WP4: Report on advanced control architecture and simulation (M46)

Sviluppo Sperimentale

D1.4 of WP1: Final filling-machine demonstration and report (M60)

D2.5 of WP2: Final e-commerce packaging demonstration and report (M60)

D3.2 of WP3: Design of all PFET prototypes (M40)

D3.3 of WP3: Laboratory validation of all manufactured PFET prototypes (M52)

D3.4 of WP3: Guideline for PFET adoption in automatic packaging machines (M60)

D4.5 of WP4: Final prototype (M60)

Cronopramma delle rendicontazioni

Totale

TOTALE HI (A + B + C)                       580.039,04 €               906.781,32 €               745.265,02 €               788.144,22 €               597.651,03 € 3.617.880,63 €                            

                                        -   €                                 -   €                                 -   €                                 -   €                                 -   € -  €                                               

di cui personale strutturato                                         -   €                                 -   €                                 -   €                                 -   €                                 -   € -  €                                               

496.023,30 € 496.846,84 € 335.330,54 € 291.258,17 € 126.981,96 € 1.746.440,81 €                            

di cui personale strutturato 313.755,73 € 295.664,56 € 166.451,52 € 233.006,53 € 101.585,57 € 1.110.463,91 €                            

84.015,74 € 409.934,48 € 409.934,48 € 496.886,05 € 470.669,07 € 1.871.439,82 €                            

di cui personale strutturato 37.374,92 € 268.272,25 € 268.272,25 € 268.272,25 € 268.272,25 € 1.110.463,92 €                            

134.108,04 €                                 485.814,59 €                     270.148,89 €             269.850,60 €             47.050,21 €               134.108,04 €                          1.341.080,36 €                            

Totale

TOTALE AI (A + B + C)                          58.104,22 €                 58.104,22 €                 58.104,22 €                 34.862,53 €                 23.241,69 € 232.416,86 €                                

                         16.260,09 €                 16.260,09 €                 16.260,09 €                                 -   €                                 -   € 48.780,28 €                                  

di cui personale strutturato                          11.783,06 €                 11.783,06 €                 11.783,06 €                                 -   €                                 -   € 35.349,17 €                                  

                         41.844,12 €                 35.216,15 €                 35.216,15 €                 28.234,56 €                   9.985,75 € 150.496,73 €                                

di cui personale strutturato                          32.403,41 €                 27.101,03 €                 27.101,03 €                 21.209,50 €                   7.069,83 € 114.884,81 €                                

                                        -   €                   6.627,97 €                   6.627,97 €                   6.627,97 €                 13.255,94 € 33.139,85 €                                  

di cui personale strutturato                                         -   €                   5.302,38 €                   5.302,38 €                   5.302,38 €                 10.604,75 € 26.511,88 €                                  

23.241,69 €                                   92.966,74 €                        58.104,22 €               34.862,53 €               -  €                            -  €                            23.241,69 €                             232.416,86 €                                

Totale

TOTALE RO (A + B + C)                       377.877,52 €               392.849,89 €               270.331,48 €                 53.697,04 €                 25.400,55 € 1.120.156,49 €                            

                         82.412,82 €                 82.412,82 €                 82.412,82 €                                 -   €                                 -   € 247.238,47 €                                

di cui personale strutturato                          10.219,77 €                 10.219,77 €                 10.219,77 €                                 -   €                                 -   € 30.659,30 €                                  

                      295.464,70 €               272.782,55 €               142.733,23 €                   8.511,62 €                   2.807,84 € 722.299,92 €                                

di cui personale strutturato                          28.104,36 €                 23.505,46 €                 23.505,46 €                 18.395,58 €                   6.131,86 € 99.642,72 €                                  

                                        -   €                 37.654,52 €                 45.185,43 €                 45.185,43 €                 22.592,71 € 150.618,09 €                                

di cui personale strutturato                                         -   €                   4.598,89 €                   4.598,89 €                   4.598,89 €                   9.197,79 € 22.994,47 €                                  

112.015,65 €                                 658.711,77 €                     237.413,42 €             -  €                            -  €                            -  €                            112.015,65 €                          1.120.156,49 €                            

Totale

                      485.814,59 €               270.148,89 €               269.850,60 €                 47.050,21 €                                 -   € 1.072.864,29 €                            

                         92.966,74 €                 58.104,22 €                 34.862,53 €                                 -   €                                 -   € 185.933,49 €                                

                      658.711,77 €               237.413,42 €                                 -   €                                 -   €                                 -   € 896.125,19 €                                

269.365,37 €                                 1.237.493,10 €                  565.666,53 €             304.713,13 €             47.050,21 €               -  €                            269.365,37 €                          2.693.653,71 €                            

Piano delle erogazioni Host Institution

Ambito di Attività Descrizione obiettivo Ambito di Attività

Piano dei costi Host Institution

Ricerca Fondamentale (A)

Ricerca Industriale (B)

 Sviluppo Sperimentale (C)

Piano dei costi Research Organization

Ricerca Fondamentale (A)

Ricerca Industriale (B)

 Sviluppo Sperimentale (C)

Piano dei costi Affiliation Institution

Ricerca Fondamentale (A)

Ricerca Industriale (B)

Piano delle erogazioni Affiliation Institution

Totale

Piano delle erogazioni totali

intermedie: di cui Host Institution

intermedie :di cui Affiliation Institution

intermedie di cui Research Organization

Piano delle erogazioni Research Organization

 Sviluppo Sperimentale (C)


